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1.  Introduction 
 

The technical assistance and services contract was awarded to Tetra Tech - ARD for the 

implementation of USAID/Philippines’ Ecosystems Improved for Sustainable Fisheries 

(ECOFISH) Project in June 29, 2012, under contract number AID-492-C-12-00008. The main 

objective of the ECOFISH Project is to improve the management of important coastal and 

marine resources and associated ecosystems that support local economies.  The ECOFISH 

Project is intended to foster fishing sector reforms through the application of the Ecosystem 

Approach to Fisheries Management (EAFM) in larger marine conservation areas and involving 

clusters of Local Government Units (LGUs).  It will promote the growth and restore the 

profitability of fisheries through conservation of ecosystem health and effective management.   

 

The ECOFISH Project is in line with the current U.S. Country Assistance Strategy with respect 

to assistance directed at reducing threats to biodiversity and improving natural resources and 

environment. The ECOFISH Project is expected to contribute to achieving “Development 

Objective 3: Environmental Resilience Improved,” particularly “IR3.2 Natural Resources and 

Environmental Management Improved” of the results framework of USAID/Philippine 

Mission’s Country Development Cooperation Strategy (2012-2016).  The Project is also 

designed to contribute to priority goals and actions laid out in the Philippine Development Plan 

(2011-2016) particularly Chapter 4 (Competitive and Sustainable Agriculture and Fisheries), and 

Chapter 10 (Protection, Conservation and Rehabilitation of Environment and Natural Resources).  

This five-year project will provide technical assistance to the Government of the Philippines 

(GPH), through the Department of Agriculture – Bureau of Fisheries and Aquatic Resources 

(DA-BFAR) and implemented in partnership with selected LGUs.  

 

This Year 1 Semi-Annual Report documents the activities/interventions during the first three 

quarters of ECOFISH project implementation covering the period 01 July 2012 to 31 March 

2013.  It likewise describes strategies and start up activities in engaging implementation partners, 

as well as entry points in engaging the national partners and local government partners in the 

eight MKBAs.  This initial three-quarter coverage will enable the project to adjust to the USAID 

fiscal year reporting cycle.  Subsequent semi annual reports will cover six-month periods. 

2.  Project Objectives 
 

The main objective of the ECOFISH Project is to improve the management of important coastal 

and marine resources and associated ecosystems that support local economies. It will conserve 

biological diversity, enhance ecosystem productivity and restore profitability of fisheries in eight 

marine key biodiversity areas (MKBAs) using ecosystem approaches to fisheries management 

(EAFM) as a cornerstone of improved social, economic and environmental benefits. 

 

The ECOFISH Project is designed to make an impact on eight (MKBAs) in the country (Figure 

1), namely: (1) the Calamianes Group of Islands MKBA, (2) Lingayen Gulf MKBA, (3) Ticao 

Pass - Lagonoy Gulf - San Bernardino Strait MKBA, (4) Danajon Reef MKBA, (5) South 
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Negros MKBA, (6) Surigao del Sur and Surigao del Norte MKBA, (7) Sulu Archipelago 

MKBA, and (8) Verde Island Passage MKBA.  They represent all six marine bio-regions of the 

Philippines and were selected due to their extremely high need for marine biodiversity 

conservation.  These areas are marine ecosystem “hotspots” in the Philippines that mirror the 

common issues impacting capture fisheries locally and nationally, namely: 

 

 loss of marine biodiversity; 

 declining fish stocks; 

 high population growth; 

 limited private sector investment; 

 inconsistent policies and programs for sustainable fisheries; and 

 weak institutional and stakeholder capacity to plan and implement fisheries management. 

 

Although majority of project activities will cut across these eight MKBAs, implementation 

strategies, focus, priorities, and level of engagements may differ from place to place mainly 

because each MKBA has unique ecosystem features, opportunities, and threats.  Table 1 shows 

the general ecosystem features, opportunities and threats in the eight MKBAs. 

 

At the end of five years, the 13 ECOFISH project deliverables (see Table 2) are expected to lead 

to the following key results: 

 

A) An average of 10% increase in fisheries biomass across the eight MKBAs. 

B) A 10% increase in the number of people gaining employment or better employment from 

sustainable fisheries management from a baseline established at the start of the project. 

C) Establishment of a national capacity development program to enhance the capacities of 

LGUs and relevant national agencies to apply ecosystem-based approaches to fisheries 

management. 

D) Eight public-private partnerships supporting the objectives of the ECOFISH project 

created and operating. 

E) One million hectares of municipal marine waters under improved management. 

F) A core of 30 LGUs across the eight MKBAs with improved capacity for implementing 

ecosystem approaches to fisheries management. 

 

Table 2 presents the main relationship between the 13 deliverables and the six key results.  

Deliverables leading to Results C and D build the foundation for project activities. Those for 

Results E and F drive the implementation at the MKBA level, and taken together they attain the 

overall ECOFISH Results A and B. 
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Figure 1. Map of the Eight Marine Key Biodiversity Areas (MKBAs) of ECOFISH 
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Table 1. Summary of Ecosystem Features, Opportunities and Threats in the Eight MKBAs 

 

MKBA 

 

 

Ecosystem Features 

 

Opportunities 

 

Threats 

 

Calamianes 

Island Group 

70 percent of the coral 

and seagrass species 

recorded in the 

Philippines 

Take advantage of focus on MPA 

management to support ecotourism 

and economic alternatives; 

collaborate and leverage work at 

CTI demonstration site. 

Destructive fishing and 

uncontrolled live fish 

trade; one weak LGU 

reduces impact of inter-

LGU alliance activities. 

Lingayen Gulf 

Extensive coral reef, 

seagrass, and soft 

bottom community 

supporting the rich 

fishing ground 

Ability to identify specific 

protection and management 

interventions from long-term 

fisheries data sets; leverage high 

awareness due to past 

environmental programs to 

implement EAFM activities. 

Severe overfishing and 

poor water quality in 

mariculture areas 

resulting in fish kills; lack 

of inter-LGU alliances. 

Danajon Reef 

One of only three 

double barrier reefs in 

the Indo-Pacific 

region 

Take advantage of strong provincial 

and municipal buy-in of CRM 

programs to further EAFM goals. 

Strong LGU alliances. 

High fish demand lead to 

high fishing pressure and 

illegal fishing. 

South Negros 

Island 

Deep water harbors 

large and small 

pelagic fishes 

Begin to formalize and develop 

EAFM activities by building on 

long history of community-based 

marine protected areas.  

No comprehensive 

assessment of capture 

fisheries; lack of inter-

LGU alliances. 

Sulu 

Archipelago 

Rich ecosystem with 

massive network of 

coral reefs, seagrass 

beds and mangroves  

Collaborate and leverage work at 

CTI demonstration site; begin the 

capacity building by capitalizing on 

increasing awareness on coastal and 

fisheries resource management.  

Still weak management 

and law enforcement and 

lack of formal inter-LGU 

alliance agreements; 

unsustained support from 

some local governments. 

Surigao del 

Sur and 

Surigao del 

Norte 

Extensive deep water 

and shallow water 

coral reef, seagrass 

and soft bottom 

resources 

Take advantage of strong inter-

LGU alliances to leverage and 

increase fisheries interventions. 

Upland erosion and 

siltation from mine 

tailings of nearshore 

impacting habitats. 

Ticao Pass - 

San 

Bernardino -

Lagonoy Gulf 

Diverse small pelagic 

resources; important 

habitat for dolphins, 

dugongs, and whale 

sharks 

Utilize long-term data for Lagonoy 

Gulf and Sorsogon Bay to identify 

specific interventions; take 

advantage of active university 

involvement to participate in 

project activities and development 

of employment from growing 

marine ecotourism sector. 

Steep declines in fish 

stocks; encroachment of 

commercial vessels; 

complex marine 

ecosystem; lack of inter-

LGU alliances. 

Verde Island 

Passage 

Considered the ‘center 

of the center’ of the 

world’s fish diversity  

Long-term marine conservation 

initiatives by NGOs; CTI 

demonstration site. 

Encroachment of 

commercial vessels, use 

of cyanide in aquarium 

fish collection. 
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Table 2.  Main Relationship between Project Deliverables and Key Results 

Tasks Deliverables Results  

  Result A.  An average of 

10% increase in fisheries 

biomass across the eight 

MKBAs. 

Result B.  A 10% increase 

in the number of people 

gaining employment or 

better employment from 

sustainable fisheries 

management from a 

baseline established at the 

start of the project 

F
in

a
l O

u
tco

m
es 

Task 1.  Establish and 

Implement a National 

Training Program 

Task 2.  Provide Technical 

and Advisory Support at the 

National Level 

Task 3.  Create Public-

Private Partnerships 

Deliverable 1.  Policy Studies on EAFM, 

MPA, and Climate Change 

Deliverable 2:  Toolkits, Sourcebooks, and 

Case Studies on EAFM, MPA, and Climate 

Change 

Deliverable 3:  A National Database on 

EAFM Established Using the Annual  

Monitoring Data in the 8 MKBAs 

Deliverable 4:  State of the Marine 

Resources Report 

Deliverable 5:  National, Regional and 

Municipal EAFM Trainings Conducted 

Deliverable 6:  Public-Private Partnerships 

Supporting ECOFISH Objectives Established 

Result C.  Establishment of 

a national capacity 

development program to 

enhance the capacities of 

LGUs and relevant national 

agencies to apply 

ecosystem-based 

approaches to fisheries 

management. 

Result D.  Eight public-

private partnerships 

supporting the objectives of 

the ECOFISH project 

created and operating 

B
u

ild
 F

o
u

n
d

a
tio

n
 

Task 4.  Provide Technical 

and Advisory Support at the 

Local Level 

Task 5.  Develop a Registry 

of Users of Municipal 

Fishing Waters 

Task 6.  Identify and 

Implement Sustainable 

Financing Programs to 

Support EAFM Projects 

Task 7.  Establish a Baseline 

on Coastal and Marine 

Resources and Relevant 

Socio-economic 

Information, Develop and 

Apply Metrics on 

Monitoring EAFM 

Implementation in Target 

MKBAs 

Deliverable 7:  Bio-physical, Social and 

Economic Baseline Assessments of the 8 

MKBAs 

Deliverable 8:  Scientific Studies on Select 

MKBA- Specific Fish Species 

Deliverable 9:  MPA Network Analyses in 

the 8  MKBAs 

Deliverable 10:  Fisheries Management 

Plans of Select Inter-LGU Alliances in the 8 

MKBAs 

Deliverable 11:  Registry of Users of 

Municipal Fishing Waters Established in 

Select Municipal LGUs in the 8 MKBAs 

Deliverable 12:  Revenue Generation System 

for Fisheries Management Established and 

Effectively Implemented in Select LGUs 

Deliverable 13:  Sustainable Financing 

Programs for EAFM Implemented in Select 

LGUs in the 8 MKBAs 

Result E.  One million 

hectares of municipal 

marine waters under 

improved management. 

Result F.  A core of 30 

LGUs across the eight 

MKBAs with improved 

capacity for implementing 

ecosystem approaches to 

fisheries management. 

Im
p

lem
en

t B
est P

ra
ctices 
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3.  General Work Plan Overview 
 

Guided by the LOP Work Plan (ECOFISH Document No. 01/2013) and the Year 1 Annual Work 

Plan (ECOFISH Document No. 02/2013), this document describes the host of activities and 

interventions during the first 3 quarters of Year 1 of ECOFISH implementation, from 01 July 

2012 to 31 March 2013.  Major thrusts for this period include the following: 

 

 Mobilize project resources and formalize engagement with implementation partners 

 Develop Life of Project Work Plan, Year 1 Work Plan, and Performance Monitoring Plan 

 Conduct baseline assessments 

 Start consultation with local partners on potential early fisheries management actions in 

each MKBA 

 Commence policy reviews and initiate collaborative arrangements for national policy 

improvements 

 Consult with national partners on the establishment of ECOFISH Technical Working 

Group 

 Develop institutional arrangements with stakeholder groups in each MKBA 

 Initiate consultation with local and national partners on constituency building strategies 

 Establish offices and recruit staff in Manila, Cebu and the eight MKBAs 

 

In the initial phase of project implementation, the start up activities were crucial in ensuring that 

all development partners were not just officially on board but, more importantly, were already 

involved in detailed planning of project interventions and supporting activities at various levels.  

The support of DA-BFAR at the national level is crucial in moving forward policy instruments to 

implement EAFM; and at the regional and provincial levels for the implementation of the suite 

of activities the project intends to implement in the MKBAs.  Dialogues with other agencies 

were also initiated at this early stage to define their roles and ultimately get their support for 

targeted activities within their respective mandates.  In the eight MKBAs, ownership by local 

governments of the project is key to the success of initiatives at the site level.  This has to start 

with the recognition by local government executives of the need to manage their fisheries and 

coastal resources, as well as a good understanding of the objectives of the project.  The project 

team decided to go through a round of formal introduction of the ECOFISH Project to the LGUs 

and other local stakeholders, similar to a “roadshow”.  This likewise served as benchmarking of 

the capacity of local partners to implement EAFM, as well as assessment of training and other 

capacity building needs of partner LGUs. 

 

Baseline assessment, primarily for establishing the biophysical and socioeconomic status in the 

eight MKBAs has started.  By the end of Year 1 all baseline data will have been collected and 

analyzed.  The baseline information will not only serve as reference point for the project results, 

but will likewise be used for designing fisheries and socioeconomic interventions.  The baseline 

collection activities were designed in such a way that they will also serve as start up information 

for capacity building programs (including the assessment of level of governance, training needs 

assessment and climate vulnerability assessment).  The biophysical, socio-economic and 

governance information will likewise serve as basis for determining and setting in place early 

fisheries management actions as well as inputs to inter-LGU fisheries management planning.  
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The subsequent monitoring events in years 3 and 5 will provide the basis for measuring project 

results as well as evaluate the capacity of partners to implement EAFM.  

 

Figure 2 summarizes the general calendar of ECOFISH activities and interventions for the life of 

project (showing a higher time resolution during the first year of the project).  Indicated in the 

figure is the period covered by this Year 1 Semi-Annual Report.  These activities and 

interventions are planned to culminate during specific periods and their scheduled year of 

completion are described in the LOP Work Plan.  The activities for this reporting period are 

mostly foundational work or initial steps that will lead to the accomplishment of the project 

deliverables.  

 

 
 

Figure 2.  General Calendar of ECOFISH Activities and Interventions Highlighting the 

Year 1 Activities and Indicating Period Covered by the Year 1 Semi-Annual Report 

 

  

Y1	 Y2	 Y3	 Y4	 Y5	

J	 A	 S	 O	 N	 D	 J	 F	 M	 A	 M	 J	 J	 A	 S	

Consulta on	with	LGUs	&	
other	local	partners	

E	
L	

E	
C	

T	

I	
O	

N	

Baseline	Assessment	(biophysical,	socio-
economic,	capacity	building,	partnership	

Revisit	with	
LGUs	

Training	designs	and	development	of	EAFM	curriculum	

Moni-
toring		

Moni-
toring	

Training	and	capacity	building	ac vi es	(including	trainors’	trainings)	and	pu ng	in	place	
management	interven ons	and	mechanisms	

Inter-LGU	
Fisheries	&	Coastal	
Management	
Planning	

Revisit		
Inter-LGU	
Mgnt.	
Plans	

Early	fis

h

e ries	management		ac ons	
(consulta on	with	stakeholders,	ac on	planning,	&	
implementa on	

Fisheries	management		ac ons	
from	the	Inter-LGU	
Management	Plan	

Training	and	Capacity	building	needs	assessment	

Start	up	ac vi es,	project		
briefings,	staff	hiring,	etc.	

LOP	work	plan	
consulta ons	&	
coordina on	with		BFAR	
Regional	Directors	

E	
L	

E	
C	

T	

I	
O	

N	

Policy	needs	assessment	
	

Policy	forums,	policy	studies	to	integrate	EAFM,	MPA	and	CCA,	revenue	
genera on,	sustainable	financing	&	PPP	

Cost	benefit	analysis	of	LGUs	fish eries	management	opera ons	

Establishment	of	market-based	instruments	

Establishment	of	PES	&	other	sustainable	fina nc ing	programs	

Development	of	PPP	por olio	

Establishment	of	private	sector	partnerships	

Registry	of	users	of	municipal	waters	

Network	of	MPA	or	fish	sanctuary	

Studies	to	support	species	specific	or	gear	specific	management	

Period	covered	by	Year	1	Semi-Annual	Report	

Na onal	database	on	EAFM	

State	of	the	marine	resource	report	
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4.  Year 1 Semi-Annual Accomplishments 
 

4.1.  Start-Up Activities 
 

The ECOFISH Project was successfully launched last 17 October 2012 with the DA Secretary, 

USAID officials and staff, BFAR Director, regional directors, division heads and staff, and 

representatives of mass media, academic and research institutions in attendance.  Over 200 

guests witnessed the ceremonial unveiling of the ECOFISH Project site map showing the 

location of the eight marine key biodiversity areas (MKBAs) where ECOFISH will be 

implemented.  In their keynote messages, the DA Secretary and BFAR Director committed to 

pursue BFAR’s current institutional thrust and direction of enhancing fish productivity through 

resource conservation and management, while USAID’s OECC Chief declared the Agency’s 

continued support to the government’s initiatives at conserving biodiversity, natural resources 

and the environment. The launch activity was followed by an exhibit tour and press conference, 

as well as an orientation/consultation workshop on the ECOFISH Project. 

 

Right after the launching activities, DA-BFAR regional directors in the ECOFISH project sites, 

concerned division heads, ECOFISH staff and project partners convened for the orientation 

workshop and initial consultation which sought to: (1) promote an understanding of ECOFISH 

objectives and scope; (2) level off expectations and understanding of focal area selection in the 

MKBAs; (3) identify existing activities in each of the MKBAs (generating information from 

partners, projects and NGOs for the purpose of establishing thematic and geographic synergies); 

(4) generate criteria from the perspective of the DA-BFAR regional directors in the identification 

of ECOFISH focal sites; and (5) identify candidate focal areas in each of the MKBAs.  Large 

maps of the eight MKBAs were displayed around the conference room to serve as ready 

reference for discussions. 

 

This formal orientation and initial consultation was followed by a more detailed consultation 

with BFAR National Section Heads and Regional Directors on the ECOFISH Life of Project 

(LOP) Work Plan during the BFAR Planning Meeting on 13 November 2012 at the DAP, 

Tagaytay City.  This included a presentation of the details of the project deliverables, 

incorporation of comments and suggestions, and final selection of focal areas, expansion areas 

and replication areas of the project.  The 13 November 2012 consultation also served as the 

official starting date for the site coordinators to conduct formal orientation and consultations 

with LGU executives and other partners in their respective sites.  Before that, ECOFISH site 

level activities were confined to short briefing sessions and introduction meetings with likely 

local partners.  The BFAR Director explicitly instructed the ECOFISH team not to conduct any 

site activity before the go-ahead from the National and Regional Directors is secured.  This is to 

avoid confusion and overlaps with other on-going as well as planned projects. 

 

ECOFISH conducted an operational planning meeting involving all project staff during 18-20 

December 2012 in Cebu City.  Activities included briefing and discussions of the LOP, Year 1 

Annual Work Plan and the results framework; enhancement inputs from thematic leads; detailed 

operational planning of site level work plan for the remaining part of Year 1; dialogue with the 
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BFAR Director on coordination and reporting requirements; and discussions with site 

coordinators on immediate next steps, reporting and other submissions, and schedules. 

 

On 18 January 2013, the team presented the Year 1 Annual Work Plan to BFAR National 

Section Heads and Regional Directors.  This half-day activity included the presentation of the 

details of Year 1 project deliverables, followed by discussion, incorporation of recommended 

changes and approval by the Regional Directors.  Presentation and orientation about ECOFISH 

with the National partners (DA, DENR, DILG, NAPC, NEDA, LMP, NFR, PNP, PCG and 

various NGOs) followed in the afternoon. 

 

From January to March 2013, the Project was introduced to partner LGUs and stakeholders  by 

way of two-day orientation workshops  in six of the eight MKBAs - South Negros, Danajon 

Bank-Bohol, Lingayen Gulf, Calamianes Group of Islands, Surigao del Norte and TawiTawi.  

These orientation workshops were attended by representatives from LGUs, NGAs, donor-funded 

projects and NGO/civil society from the following focal municipalities:  (1) South Negros: 

Cauayan, Sipalay City, Hinobaan, Basay, Bayawan City, Santa Catalina, Siaton; (2) Lingayen 

Gulf:  Agoo, Aringay, Bauang, Caba, Rosario, San Fernando City, Alaminos, Santo Tomas; (3) 

Calamianes Group of Islands: Coron, Busuanga, Culion and Linapacan; (4) Danajon Bank-

Bohol:  Buenavista, Clarin, Getafe, Inabanga, Tubigon; (5) Surigao del Norte: Surigao City, 

Taganaan, Placer, Bacuag, Gigaquit and Claver; and (6) Tawi-Tawi: Bongao, Simunul, Panglima 

Sugala, Sapa-Sapa, Tandubas and South Ubian.  Orientation workshops for the remaining two 

MKBAs, Ticao Pass - San Bernardino Strait - Lagonoy Gulf and Verde Island Passage are 

scheduled for June 2013 (after the May 2013 elections). 

 

In addition to introducing the ECOFISH Project to partners at the local level, these participatory 

two-day orientation workshops sought participants’ inputs into the following: (1) status, 

identification and mapping of their fisheries and coastal resources and their resource uses; (2) 

identification and mapping of priority fisheries and coastal resource problems, issues and 

concerns; (3) identification/mapping of current fisheries and coastal resources management 

initiatives and projects; (4) assessment and benchmarking of local fisheries governance; (5) 

development of action plans and identification of early management options primarily on very 

obvious fisheries intervention needs. The outputs of the orientation workshops were most useful 

in initially assessing governance levels of these municipalities and the management actions to be 

continued or undertaken. 

 

The search for local and national champions for sustainable and responsible fisheries is ongoing.  

Discussions have been initiated with the League of Municipalities of the Philippines (LMP) to 

continue LMP’s MOREFISH Program or Movement for Responsible Fisheries.  Identification of 

champions at the local and national level will take on a more accelerated mode upon completion 

of the national and local elections in May 2013. 

 

A unique feature in ECOFISH’s start up activity is the need to comply with specific requirement 

or clearance from autonomously governed areas in the Philippines, particularly the Autonomous 

Region of Muslim Mindanao (ARMM) and the Palawan Council for Sustainable Development 

(PCSD) where the Tawi-Tawi MKBA and the Calamianes Island Group MKBA respectively 

belong.  A meeting with the BFAR Regional Director of ARMM and the formal assignment and 
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designation of a focal person for ECOFISH in the region has been completed for the Tawi-Tawi 

MKBA.  However, the PCSD required from ECOFISH a Strategic Environmental Plan (SEP) 

clearance for the project to be allowed to conduct its activities in the Calamianes Group of 

Islands.  The SEP clearance system in Palawan is a requirement under Republic Act 7611 

(Strategic Environmental Plan for Palawan Act).  ECOFISH has already complied with the 

necessary documentation and the evaluation of the project for SEP clearance is ongoing.  PCSD, 

however, allowed the project to go ahead with its operations while the clearance is being 

processed. 

 

4.2.  Deliverable 1: Policy Studies on EAFM, MPA and Climate Change 
 

The focus of the policy support and capacity-building components for the first three quarters of 

the Project was to build a solid foundation for working with government partners, primarily with 

BFAR at the national, regional and provincial levels as well as with LGUs.  This is to ensure that 

Project activities and outputs are aligned with the priorities of the partners, and contribute 

significantly to national and local efforts to implement EAFM. It is now clear to all partners that 

ECOFISH is a project of the Philippine government, specifically that of BFAR, with support 

from USAID.  This has several positive implications: 

 

 BFAR has full ownership of the project and will back the project with its resources; 

 ECOFISH becomes a tool for BFAR to demonstrate, in specific project sites, the priority 

programs/activities of the Bureau, which will be replicated in all other areas through its 

Regional offices; 

 The programs and activities designed by ECOFISH with BFAR will have national scope 

and significance (although the Project will only implement in its 8 sites). 

 

The box below summarizes the status (O – ongoing; C – completed) of various interventions and 

activities under Deliverable 1. 

 

Deliverable 1: Policy Studies on EAFM, MPA and Climate Change 

Project Intervention/Activity 
2012 2013 

Q4 Q1 Q2 Q3 Q4 

Conduct studies on EAFM policies and policy implementation in providing an enabling 

environment for EAFM 

Consultation meeting with BFAR Director and key BFAR units on 

priorities for policy studies 
 C    

FGD with BFAR, DA, DENR, DILG, LMP, NEDA, NFR and other key 

partners to validate priority policy studies and define their scope 
 C    

Conduct policy studies and draft relevant legal instrument to implement 

recommendations 
 O O   

Conduct national/regional consultations to validate study results   O   

Submit policy studies to BFAR or other relevant implementing agency 

for consideration/adoption; monitor progress of agency 

consideration/adoption 

     

Conduct policy forums with relevant stakeholder groups 
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Consultation meeting with BFAR Director and key BFAR units on 

priorities for policy forums (e.g. on-going policy initiatives) 
 C    

FGD with BFAR, DA, DENR, DILG, LMP, NEDA, NFR and other key 

partners to validate priority issues for discussion 
 C    

Conduct national/regional forums on 2 of the priority issues; document 

discussions and recommendations 
 O O   

Share results of forums with key partners and general public      

Conduct policy studies to integrate CTI themes, (EAFM, MPAs, and CCA) into existing 

policy instruments 

Review CTI’s common regional framework for legislation and policy 

that would support EAFM, relevant legislative and policy priorities 

under the PDP   

 O O   

FGD with BFAR, DA, DENR, DILG, LMP, NEDA, NFR and other key 

partners to validate priority policy studies and define their scope 
 O O   

Conduct policy studies and draft relevant legal instrument to implement 

recommendations 
  O   

Conduct national/regional consultations to validate study results   O   

Submit policy studies to relevant implementing agency for 

consideration/adoption; monitor progress of agency 

consideration/adoption 

     

Conduct policy studies on revenue generation, sustainable financing, and PPPs to support 

sustainable fisheries management  

FGD with BFAR, DA, DENR, DILG, LMP, NEDA, DTI, DOF, NFR 

and other key partners to validate priority policy studies and define their 

scope 

 O O   

Conduct policy studies and draft relevant legal instrument to implement 

recommendations 
  O   

Conduct scoping study and initial meetings with selected representatives 

of DOJ, DOF, DA, DTI and DBM on potential national fiscal 

instruments that can contribute to sustainable fisheries management and 

on existing fiscal instruments that are hampering sustainable fisheries 

management  

 O O   

Conduct national/regional consultations to validate study results   O   

Prepare initial meeting materials for presentation to national government 

representatives (DOJ, DOF, DA, DTI, DBM) 
  O   

Submit policy studies to relevant implementing agency for 

consideration/adoption; monitor progress of agency 

consideration/adoption 

     

Team Lead:  Senior Governance and Institutional Development Specialist, Chief of Party 

Key Partners:  BFAR, DA, DENR, DILG, NEDA, DTI, DOF, DOJ, DBM, LMP, NFR, 

NFARMC, commercial fishing sector 
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Highlights of key activities/accomplishments under Deliverable 1 during the reporting period 

include: 

 

 Project team members met with BFAR Director and Regional Directors on several 

occasions (project launch, presentation of LOP and Y1 Work Plan, meetings with RDs at 

project sites) to discuss policy directions and priorities of BFAR (both national and local) 

and how ECOFISH can be utilized as a tool for developing and demonstrating 

implementation of national priority initiatives related to EAFM. Based on these meetings, 

BFAR identified several priorities including: (1) fisherfolk registration, (2) capacity-

building framework for LGU fishery personnel, (3) law enforcement, (4) livelihood 

support for municipal fisherfolk. 

 Project team members also met with other potential government partners (NAPC, DENR, 

LCP, LMP, DBM, NEDA, and others) during the Project launch and in separate 

meetings, to brief the agencies about the project and to explore potential synergies.  This 

has resulted, for example, in linking BFAR, DBM and NSO in developing a design for a 

revitalized municipal fisherfolk registration program that utilizes data from the Registry 

System for Basic Sectors in Agriculture (RSBSA) initiated by DBM and NSO. ECOFISH 

also explored synergy between BFAR and NAPC initiatives for fisherfolk livelihood 

options that will be linked to fisheries management interventions. 

 As a follow through to the request of BFAR for support in revitalizing municipal 

fisherfolk registration, ECOFISH worked closely with BFAR to design FishR – the 

National Program for Municipal Fisherfolk Registration.  FishR has been approved by 

BFAR and will be launched in May 2013.  

 We also made initial consultations and studies to design a national capacity-building 

program for LGU fishery staff that is linked to the assistance packages that BFAR 

currently provides to the LGUs.  The initial studies and consultations will guide 

development of a structured training curriculum, which will initially be offered to partner 

LGUs in the Project sites.  The training curriculum will incorporate all trainings 

conducted under the various components of the Project. 

 ECOFISH provided support for the final consultation and refinement of the Fisheries 

Law Enforcement Manual, an initiative of BFAR that is also supported by the USDOI. 

 Project specialists met with NGOs, development partners, academic institutions, business 

sector groups and project implementers to explore collaborations in policy studies and 

proposals related to climate change adaptation, sustainable financing and PPPs.  Initial 

results include potential PPPs to support municipal fisherfolk registration and joint 

studies to review fines, penalties and damage compensation in fisheries law violations. 

 A roundtable discussion was held jointly with ADB’s CTI-SEA project to discuss current 

government programs related to conditional cash transfer (CCT), and how such programs 

can be tapped to directly support sustainable fisheries management. NAPC’s bottom-up 

budgeting (BuB) and the cash for work program were presented.  ECOFISH is currently 

discussing with NAPC on how best to concretize the partnership between the project and 

the agency, particularly in implementing the BuB in its MKBAs and how it can be tied 

with EAFM objectives. 

 NAPC is also in talks with the project on the crafting of a National Poverty Reduction 

Plan in the Fishing Sector. The Plan will be similar to the coconut roadmap that NAPC 

drafted for the coconut farming sector. In essence, the Plan will lay out the roadmap on 
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how to comprehensively address and alleviate poverty in the fishing sector, to include all 

parts of the government bureaucracy needed to realize the strategies.  ECOFISH efforts 

with NAPC are in recognition of the fact that the widespread poverty in fishing 

communities is one of the greatest threats to coastal marine biodiversity. 

 

4.3.  Deliverable 2: Toolkits, Sourcebooks and Case Studies on EAFM, MPA 

and Climate Change 
 

The team had a successful formal launch of the ECOFISH Project generating wholehearted 

support from the DA-BFAR community, academe and research institutions, partner NGOs, mass 

media and civil society.  ECOFISH was introduced to partner LGUs by way of a two-day inter-

LGU and stakeholder orientation workshops generating their commitments to partnership. The 

orientation workshops also provided initial information on governance levels of partner 

municipalities, information and training needs of LGUs as well as early management 

actions/interventions to be continued or undertaken by the respective municipalities. 

 

The project initiated steps to develop an EBFM start-up guide for LGUs through review of 

existing materials developed by the Fish Project, MERF and partners as well as the integration of 

CTI- developed modules on climate change adaptation (CCA).  Various information materials on 

ECOFISH were developed for use in the launch and subsequent orientation activities and also 

became the initial set of IEC materials for subsequent activities. 

 

The box below summarizes the status (O – ongoing; C – completed) of various interventions and 

activities under Deliverable 2. 

 

 

Deliverable 2: Toolkits, Sourcebooks, and Case Studies on EAFM, MPA, and Climate 

Change 

Project Intervention/Activity 
2012 2013 

Q4 Q1 Q2 Q3 Q4 

Review existing toolkits (Municipal Fisheries Management source book (Volume 1), and 

other guidance 

Assist BFAR in launching ECOFISH Project among partners and 

stakeholders 
 O O   

Assist ECOFISH team in the conduct of “handshake activities” with 

partners and stakeholders to generate ownership of project objectives 

and initiatives 

 O O   

Review, reproduce/reprint where appropriate, previous FISH Project 

IEC materials  for use at new MKBA sites 
 O O   

With partners, undertake scoping activities and formulate a strategic 

information, education, communication  (IEC) plan at the national and 

site levels based on the Project's key result areas and capacity-building 

goals.  IEC plan to identify and establish learning and behavioral 

outcomes of IEC program 

 O O   

Develop and produce EAFM start-up guide for LGUs 
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Develop and produce initial IEC materials to establish ECOFISH 

Project identity and messages 
 O O   

Develop case studies on the integration of CTI themes (EAFM, MPAs, and CCA) at the site 

level 

Consultation among ECOFISH team members on the materials to be 

used for EAFM, MPA and CCA for the trainings in the MKBAs  
O C    

Consolidation of training materials to form the toolkit for the EAFM, 

MPA and CCA training for MKBAs 
 O O   

Development of MPA training, fisheries toolkits, etc. for the MKBAs  O O   

Development of Climate Change Adaptation training toolkits for the 

MKBAs 
 O O   

Development of EAFM training toolkit for the MKBAs  O O   

Produce popularized case studies/information materials at the site level 

integrating CTI themes on EAFM, MPAs, and climate change. 
  O   

Activate/update monthly www.oneocean.org website to serve as the 

official website of ECOFISH Project; use website and social media as 

information channels of the Project. 

 O O   

Identify and initiate working relationships with "champions" and 

advocates of sustainable fisheries at the national and local levels 
 O O   

Expand EAFM constituency, identify and initiate alliances and 

synergy/partnerships with strategic sectors, public-private partnerships 

and social organizations at national and project site levels.  

 O O   

Develop Municipal Fisheries Management Toolkit series (update Volume 1, develop 

additional volumes) 

Evaluate and prioritize the update and next volume to be developed  O O   

Develop and produce Fishery Law Enforcement Procedural Handbook 

Review existing handbooks and manuals used directly or as reference by 

BFAR or LGUs in enforcing fishery laws 
 O C   

Conduct an FGD with key personnel/agencies involved in the full range 

of enforcement continuum to identify printed materials needed for 

compliance promotion or enforcement 

 O O   

Develop draft of identified printed materials needed for compliance 

promotion and enforcement 
 O O   

Produce fishery law enforcement instructional video  

Review existing enforcement materials in video format  O O   

Conduct an FGD with key personnel/agencies involved in the full range 

of enforcement continuum to identify video materials needed for 

compliance promotion or enforcement 

 O O   

Develop concept/story line for video production  O O   

Identify for showcasing, and as potential learning destinations, 

successful municipalities and communities implementing EAFM in 

MKBA sites to expand constituencies and promote strategic spread. 

  O   

Team Lead:  IEC Specialist, Senior Fisheries and Coastal Resource Management Specialist, 

Regulation and Enforcement Specialist, and MERF 

Key Partners: BFAR, DILG, PNP, LMP, university network, NFR 

http://www.oneocean.org/
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Highlights of key activities/accomplishments under Deliverable 2 during the reporting period 

include: 

 

 The two-day orientation workshops also served as scoping activity for the information 

and training needs of partners at the local level.  It was quite clear that the concept of 

ecosystems approaches to fisheries management was still quite vague to participants and 

underscored the need for more popularized information materials on what constitutes an 

ecosystems approach.  It is anticipated that by the end of the first year, an information, 

education, communication (IEC) program will be formulated at the national and site 

levels based on the Project’s key result areas and capacity building goals. Information 

generated from the bio-physical and socio-economic baseline researches will also serve 

as primary information for the development of these IEC plans. 

 As part of the consultations to design a national capacity-building program for LGU 

fishery staff, ECOFISH conducted a review of existing toolkits (Municipal Fisheries 

Management Source Book - Volume 1), and other materials used by BFAR and training 

institutions. 

 Consultations have been taken with various partners regarding a comprehensive and 

integrated training program on sustainable fisheries resulting in a draft curriculum that is 

presently being refined and validated. The major “product” of these training programs are 

user-friendly toolkits on Ecosystems Approach to Fisheries Management (EAFM), 

Marine Protected Areas (MPAs) and Climate Change Adaptation (CCA) for LGUs.  

Consultations have likewise been conducted with the Regional Manager of the US Coral 

Triangle Initiative –Program Integrator (CTI-PI) regarding the integration of CTI training 

modules into the proposed curriculum. 

 Reviewed, reproduced and reprinted previous FISH Project IEC materials for use at new 

MKBA sites.  Reprinted the pamphlet “Go Easy on the Sea” for distribution during the 

launch activity and the orientation workshops in the six MKBAs.  Updated and printed 

three FISH Project posters on Tawi-Tawi which detailed the FISH Project story in Tawi-

Tawi.  For the new municipalities (Tandubas, Sapa-Sapa and South Ubian) of the focal 

area, the posters provided useful information and served as an effective introduction and 

segue to the ECOFISH Project.  Currently in the works are updated posters on each of the 

ECOFISH Project sites. 

 Development of an LGU start-up guide on EAFM is also ongoing, using as initial basis 

the FISH Project-produced reference material “Managing Municipal Marine Capture 

Fisheries in the Philippines: Context, Framework, Concepts and Principles”, as well as 

the various studies and references developed by MERF on ecosystem-based coastal 

vulnerability assessment (VA) tools designed to be applied at the “barangay” to 

municipal levels.  These VA tools are intended to help capacitate LGUs in disaster risk 

management and in carrying out preventive strategies to mitigate the impacts of climate 

change on their coastal and fisheries resources. 

 Brainstorming sessions have also been conducted with the Compliance and Enforcement 

Specialist regarding the production of a law enforcement training module and its 

accompanying instructional video.  A search for independent production companies has 

been conducted and talks initiated regarding the modality of such productions.  

Government and private sector partners are also being considered to help defray the costs 

of production. 
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 The orientation workshops in the MKBAs also provided initial information regarding the 

potential of some sites as learning destinations for fisheries and coastal resource 

management. In addition to FISH Project sites, a good number of municipalities 

supported by other donors also showed potential to serve as learning destinations for 

educational/ study tours, cross visits and even tourism destinations. 

 ECOFISH supported the review and finalization of the Fishery Law Enforcement Manual 

prepared by BFAR with support from USDOI.  Instead of developing another manual or 

handbook, ECOFISH will use the Manual in the training program and provide feedback 

to BFAR if further refinement of the Manual is needed. 

 

4.4.  Deliverable 3: A National Database on EAFM Established Using the 

Annual Monitoring Data in the 8 MKBAs 
 

The immediate step in establishing a national database on EAFM at this early stage was to 

review existing fisheries databases used by national and regional agencies.  Also, a review and 

further improvement of the fisheries database developed under the FISH Project was also 

conducted.  This database was used by FISH Project to store and retrieve information on fisher 

registration, fishing craft registration, licensing of fishing operation, and catch and effort 

monitoring. The database is currently under the process of improvement and expansion to 

accommodate other database requirements of ECOFISH, such as inclusion of socioeconomic 

information, enforcement, and climate change adaptation parameters.  Also, the database system 

will have to be linked with other systems such as the fisherfolk registration database, MPA 

Support Network (MSN) database and the USCTI initiated databases. 

 

The box below summarizes the status (O – ongoing; C – completed) of various interventions and 

activities under Deliverable 3. 

 

 

Deliverable 3: A National Database on EAFM Established Using the Annual Monitoring 

Data in the 8 MKBAs 

Project Intervention/Activity 
2012 2013 

Q4 Q1 Q2 Q3 Q4 

Review existing fisheries database and identify additional types and sources of data needed 

for EAFM 

Inventory and evaluation of existing databases that support fisheries 

resources management and other EAFM components like information 

on socio-economics, enforcement, registration and licensing 

 O O   

Consultation with partners and agree on arrangements for the 

integration of information for the national database system 
  O   

Develop national database  

Review and further improve the fisheries database developed under 

FISH Project and make it available for the rest of the MKBAs 
 O O   

Consult with BFAR and partners to integrate with database developed 

by BFAR (for the fishers registration system) 
  O   

Develop protocol for data collection & entry in the national database  
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Highlights of key activities/accomplishments under Deliverable 3 during the reporting period 

include: 

 

 Conducted the inventory and evaluation of existing databases that support fisheries, 

particularly ecosystem approach to fisheries management (EAFM).  

 Initiated the further development and improvement of the fisheries database system 

developed under the FISH Project and modification of features for the database to be 

compatible with the existing and future modified database of BFAR. 

 Initiated the improvement and expansion of the fisheries database to accommodate other 

database requirements of ECOFISH such as inclusion of socioeconomic information, 

enforcement, and climate change adaptation parameters. 

 

4.5.  Deliverable 4: State of the Marine Resources Report 
 

ECOFISH started with the review of the State of the Coral Triangle Report (SCTR), to determine 

the elements that the project can contribute to, and start with them as the core of the proposed 

State of the Marine Resources Report.  Towards the second half of the year, ECOFISH will then 

start conducting review sessions and workshops with partners to develop the framework and 

finalize task assignments among various partners for the development and drafting of various 

sections of the report. 

 

  

Consult with partners regarding data requirement, data forms, data 

collection and encoding system 
  O   

Develop system of incorporating various sources into one national 

database 
  O   

Test the database system in selected focal areas of MKBAs (until part of 

Year 2) 
     

Develop protocols for fish catch monitoring system to become part of the National Stock 

Assessment Program 

Initiate agreement with NSAP on a system for integration of fisheries 

information from the MKBAs in to the NSAP database 
     

Develop protocols for benchmarking local EAFM 

Review EAFM benchmarking developed under FISH as well as other 

fisheries management monitoring systems developed by other 

institutions 

  O   

Integrate socioeconomics and enforcement benchmarks into the EAFM 

benchmarking system 
  O   

Team Lead:  Senior Fisheries and Coastal Resource Management Specialist, GIS-KIM Specialist 

Key Partners: BFAR, DILG, LMP, DENR 
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The box below summarizes the status (O – ongoing; C – completed) of various interventions and 

activities under Deliverable 4. 

 

 

Highlights of key activities/accomplishments under Deliverable 4 during the reporting period 

include: 

 

 The State of the Coral Triangle Report (SCTR) is still being drafted and is expected to be 

published by the USCTI in the coming months.  Review of this document by ECOFISH 

can only be completed once the document is published.  The initial working draft has 

been reviewed indicating that the SCTR covers a broad range of elements relevant to the 

entire Coral Triangle Initiative, and fisheries is just one of them.  ECOFISH’s State of 

Marine Resources Report will more or less follow a similar outline and pattern but focus 

more on the fisheries resources management issues and interventions. 

 Discussed with MERF regarding the process of developing the framework for the State of 

the Marine Resources Report.  It was a agreed that a small core group will convene to 

develop the first draft of the outline and plan for the workshop with a larger range of 

partners to finalize the outline and the assignment of tasks for drafting of the various 

sections of the report. 

 

4.6.  Deliverable 5: National, Regional and Municipal EAFM Trainings 

Conducted 
 

The focus at this early stage of project implementation was on the design of the overall capacity 

building program and the possible individual courses that comprise the training curriculum.  The 

Deliverable 4: State of the Marine Resources Report 

Project Intervention/Activity 
2012 2013 

Q4 Q1 Q2 Q3 Q4 

Review protocols and status of CTI efforts in knowledge management and State of the 

Coral Triangle Report 

Review the State of the Coral Triangle Report  O O   

Determine the elements ECOFISH can contribute and the potential 

collaborating agencies and institutions 
  O   

Develop a framework for the State of the Marine Resources Report with partners and 

informed by CTI efforts 

Present to partners the proposed elements of the State of Marine 

Resources Report 
  O   

Develop with partners the framework and agree on specific tasks in 

developing the report  
  O   

Conduct workshops and review sessions with partners to develop sections of the report 

Workshops with partners to finalize assignments for the development 

and drafting of various sections of the report 
     

Team Lead:  Senior Fisheries and Coastal Resource Management Specialist, MERF, GIS-KIM 

Specialist 

Key Partners:  BFAR, DENR, LMP, university network, WWF 
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team agreed that the courses should build on the range of coastal and fisheries resources 

management courses recently developed by BFAR, DENR, various projects (CRMP, FISH, 

ECOGOV) and academic institutions.  They will be enhanced by courses and toolkits recently 

developed by institutions and organizations implementing the various components of the US 

Coral Triangle Initiative. 

 

The box below summarizes the status (O – ongoing; C – completed) of various interventions and 

activities under Deliverable 5. 

 

Deliverable 5: National, Regional and Municipal EAFM Trainings Conducted 

Project Intervention/Activity 
2012 2013 

Q4 Q1 Q2 Q3 Q4 

Conduct a training needs assessment 

Consultation meeting with BFAR Director and key BFAR units on 

priorities and scope of trainings needed 
O C    

FGD with BFAR, DA, DENR, DILG, LMP, NEDA, NFR and other 

key partners to validate priority training needs for national agencies and 

local governments 

 O O   

Workshop with ECOFISH team to discuss results of needs assessment 

and response strategy 
 O O   

Develop EAFM training curriculum 

Workshop with ECOFISH team to design curriculum  O C   

FGD with BFAR, DA, DENR, DILG, LMP, NEDA, NFR and other 

key partners to validate scope and general content of training 

curriculum for national agencies and local governments 

  O   

Workshop with ECOFISH team and lecturers/trainers on scope and 

content of curriculum 
  O   

Conduct training needs assessment of partners in the MKBAs and develop a training 

program to enable them implement various elements of EAFM 

Consultation with LGUs, NGOs and POs on the current state of 

fisheries management initiatives in the MKBAs 
  O   

Develop an inventory and priority of training requirements of partners 

to implement EAFM and target audience for each EAFM course 
  O   

Develop a training program for various elements of EAFM including 

schedule of delivery through the life of project 
  O   

Develop or refine training courses 

Workshop with ECOFISH team and lecturers/trainers on scope and 

content of relevant training courses under the curriculum 
 O C   

Workshop (together with selected key partners) to field test training 

courses 
  O   

Finalize and package training course materials (for trainers and 

trainees) 
  O   

Design course/curriculum evaluation system      

Provide complementary scientific and technical support in the training series for National 

Quick Response Team on fishery law enforcement 
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Highlights of key activities/accomplishments under Deliverable 5 during the reporting period 

include: 

 

 In several meetings with the BFAR National Director, Regional Directors and key BFAR 

units, the project team discussed priorities and scope of trainings to be conducted under 

the project and how these can be integrated into the proposed national capacity-building 

framework for LGUs that BFAR wants to implement. BFAR’s interest is that the LGUs 

develop the technical and administrative capacity to absorb the assistance packages 

provided by BFAR to the fisheries sector through the LGUs. 

 ECOFISH conducted “Benchmarking” consultation-workshops in six of the eight 

MKBAs, which brought together LGU partners and local representatives of national 

agencies and civil society to discuss the state of fisheries and coastal management in their 

area and identify policy and capacity-building priorities. The Benchmarking workshops 

were able to draw the governance baselines (using pre-designed indicators) that will be 

used to measure progress of LGU partners in developing their capacity for implementing 

EAFM. Based on the results of these workshops, ECOFISH will design locally-

appropriate policy development and training activities that will be linked to other Project 

interventions such as fisheries and biodiversity assessment, socio-economic assessment, 

MPA networking, fisheries management planning, etc. 

 The ECOFISH team worked closely with BFAR national units and Regional offices to 

review existing training programs and develop initial ideas for institutionalizing capacity-

building for LGU fisheries staff using a comprehensive, structured, but locally-responsive 

curriculum that can be used for continuous capacity-building of LGUs. The initial 

consultations will guide ECOFISH in designing a curriculum, with specific courses, that 

will be initially offered to ECOFISH partner LGUs.  ECOFISH is also exploring 

partnership with national and local institutions of higher learning to incorporate or adopt 

the ECOFISH training curriculum as part of advanced degree programs. 

Consultation meeting with BFAR Director and key BFAR units on 

priorities (sites, capacity level) on fishery law enforcement 
 O C   

Conduct a capacity building need assessment for members of the 

National BFAR QRT 
 O O   

Develop a menu of capacity building interventions for the QRT   O O   

Develop a training module and execute the module on pilot basis    O   

Develop a trainers training program and execute on pilot basis in one 

MKBA 
     

Provide support to QRT or any member of QRT who has opportunity to 

be trained in a relevant specialized skill 
     

Conduct national training for NQRT (participants include those from 

priority sites) 
 O O   

Design/enhance evaluation system and conduct evaluation of training    O   

Prepare schedule and tasking for training series for MKBA QRTs      

Team Lead:  Senior Governance and Institutional Development Specialist, IEC Specialist, Senior 

Fisheries and Coastal Resource Management Specialist, Regulation and Enforcement Specialist 

Key Partners:  BFAR, DENR, Philippine Coast Guard, PNP, NFARMC and LMP 
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 Project specialists met with key BFAR officials to discuss priorities on fishery law 

enforcement training, especially for the QRTs that BFAR has enlisted.  The initial idea is 

for the national and regional QRTs to join the Project trainings related to law 

enforcement and act as resource persons or co-trainees.  However, it appears that the 

QRTs are not yet confident enough to be trainers.  We have not initiated a formal 

assessment of the capacity of QRTs (which BFAR should spearhead, if needed), but 

instead, will make the assessment of individual QRT members in the project sites as part 

of the design of trainings in each of the MKBAs. 

 

4.7.  Deliverable 6:  Public-Private Partnerships Supporting ECOFISH 

Objectives Established 
 

At this stage, the focus of the Public-Private Partnership (PPP) component of the project was on 

the identification of strategic partnership opportunities, scoping and mapping exercise to identify 

livelihood and partnership priorities, and engaging key local government and community 

stakeholders and champions for future community partnership development, training and 

implementation. 

 

The box below summarizes the status (O – ongoing; C – completed) of various interventions and 

activities under Deliverable 6. 

 

 

Deliverable 6:  Public-Private Partnerships Supporting ECOFISH Objectives Established 

Project Intervention/Activity 
2012 2013 

Q4 Q1 Q2 Q3 Q4 

Develop portfolio of PPPs 

PPP mobilization, staff recruitment and training O C    

Identify strategic partnership opportunities using STEP Rapid 

Partnership Appraisal and Partnership Scorecard. Tourism assessment 
O O C   

Develop strategic partnerships. Conduct partner negotiations, prepare 

MOUs, and conduct partnership forums 
O O O   

Develop community partnerships. Analysis of community partnership. 

Adapt STEP Community Partnership Module 
 O O   

Capacity building. Staff, site managers and stakeholders training and 

mentoring 
 O O   

Establish private sector partnerships  

Conduct scoping activities on which communities can be tapped for 

potential PPPs  
 O O   

Conduct scoping activities on potential private sector partners for PPPs 

in ECOFISH MKBAs 
 O O   

Conduct scoping activities to identify alternative livelihood schemes 

aside from PPPs for fishing communities  
  O   

Team Lead: :  SSG Advisors Partnership Specialist, Senior Resource Economics Specialist, 

REECS, SSG 

Key Partners: BFAR, private sector, LGUs 
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ECOFISH is expected to establish a portfolio of PPPs per MKBA consisting of strategic and 

community partnerships.  Highlights of key activities/accomplishments under Deliverable 6 

during the reporting period include: 

 

 Developed and submitted the ECOFISH PPP Strategy, outlining the methodology to be 

adopted and the core issues, challenges and opportunities to be addressed under the 

ECOFISH project through PPPs. 

 Conducted a Rapid Partnership Appraisal of potential strategic partnerships with private 

sector entities, and submitted the ECOFISH Rapid Partnership Appraisal Document, 

including a Partnership Scorecard outlining 15 “quick-win” partnerships and “higher 

impact” partnerships for potential development through Years 1-3 (as consulted through 

the “gating” process with ECOFISH key personnel). 

 Established the ECOFISH community partnership strategy, composed of scoping and 

mapping exercises and 3 major training modules: Introduction to Community 

Partnerships, Community Business Planning and Partnership Modeling, and Community 

Mentorship. 

 Established standardized templates for partnership concept notes, MOUs, due diligence, 

community business plans and letters of commitment. 

 Developed standardized training material on PPP establishment for national and local 

partners in line with the ECOFISH Partnership Strategy. 

 Initiated discussions with the PPP Center of the Philippines under the National Economic 

Development Authority of the Philippines for potential formalized training of national 

and local champions on traditional PPP development. 

 Conducted scoping and mapping exercises in the Danajon Reef, Calamianes, and Verde 

Island Passage MKBAs and identified more than 30 livelihood and partnership priorities, 

and engaged key local government and community stakeholders and champions for 

future community partnership development, training and implementation. 

 Scoped and interviewed more than 20 potential partners from the private and public 

sectors as outlined in the ECOFISH Rapid Partnership Appraisal. 

 

4.8.  Deliverable 7: Bio-physical, Social and Economic Baseline Assessments of 

the 8 MKBAs 
 

The project team finalized the scope of work for baseline assessments and agreed on the 

methodologies to be used.  The Baseline Assessment Plan is currently being finalized to serve as 

basis for the collection of data during this base year and subsequent collection of data during the 

monitoring events (2015 and 2017).  To measure key project results, the team initiated collection 

of information that will establish the fisheries biomass (using fishery-dependent surveys and 

MPA assessment methods) and information that will establish employment or better employment 

using variables that will indicate economic wealth both at the household and community levels.  

Collection of other parameters to be monitored during the life of the project such as the capacity 

of local governments to implement EAFM and improvement in law enforcement capabilities 

were likewise initiated. 
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The box below summarizes the status (O – ongoing; C – completed) of various interventions and 

activities under Deliverable 7. 

 

 

Highlights of key activities/accomplishments under Deliverable 7 during the reporting period 

include: 

 

 Fisheries baseline assessment has commenced in Danajon Reef and Calamianes Island 

Group MKBAs.  Trainings on fisheries catch and effort collection for enumerators were 

conducted during the first week of March in Danajon Reef MKBA and during the second 

week of March in the Calamianes Island Group MKBA.  Data collection will be for a 

period of three months and will end in the middle of June.  Preparation is ongoing for the 

6 other MKBAs and their starting dates will be staggered from April to May.  All data 

Deliverable 7: Bio-physical, Social and Economic Baseline Assessments of the 8 MKBAs 

Project Intervention/Activity 
2012 2013 

Q4 Q1 Q2 Q3 Q4 

Conduct fisheries baseline assessment and monitoring  

Identify and finalize focal areas in the MKBAs O O C   

Coordination with LGUs covering the selected focal areas  O C   

Hiring and training of personnel  O O   

Selection and finalization of sampling sites  O O   

Data collection and analysis  O O   

Conduct MPA baseline assessment and monitoring (as part of MPA establishment) 

Identify and finalize focal areas in the MKBAs  O C   

Coordination with LGUs covering the selected focal areas  O C   

Hiring and training of personnel  O O   

Selection and finalization of MPA sites  O O   

Data collection and analysis  O O   

Conduct socioeconomic baseline assessment and monitoring  

Conduct scoping activities in 8 MKBAs, to determine where 

assessments are already available and where to conduct primary 

surveys, gather locally available data 

 O O   

Conduct FGDs, KIIs and household surveys in MKBAs    O   

Conduct enforcement baseline assessment and monitoring  

Develop instrument for conducting baseline for enforcement  O C   

Conduct workshop/FGD to establish baseline and benchmarks    O   

Conduct governance baseline assessment and monitoring using benchmarking system in 

MKBA focal area LGUs  

Review LGU benchmarking developed under FISH and EAFM 

benchmarking developed under CTI  
 O O   

Agree and develop with team partners the standard benchmarking to use   O   

Field testing of benchmarking process in selected MKBAs      

Team Lead: Senior Fisheries and Coastal Resource Management Specialist, MERF, Senior 

Resource Economics Specialist, GIS KIM Specialist 

Key Partners:  BFAR, NSAP, University network 
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collection will be done by the middle of August and data will be consolidated towards the 

first week of September. 

 Preparation for MPA baseline assessments for all the eight MKBAS is on-going and the 

actual data collection will commence in April to June.  All data collection will be done by 

August and reef fish biomass, number of species, and hard coral cover data will be 

consolidated towards the end of that month.   These will serve as baseline for the MPA 

interventions in the eight MKBAs. 

 Socio-economic baseline surveys have been initiated in the MKBAs. The surveys are at 

various stages of implementation. Two have been completed, two are ongoing, and three 

are to be initiated in the coming weeks. The last socio-economic baseline survey will be 

set up in June, by which time all data from the seven MKBAs would be undergoing 

processing. A total of 540 households are being surveyed per MKBA, or 180 fishing 

households per municipality. 

 FGDs are being conducted with each of the three focal areas in each MKBA. The FGDs 

will reveal future directions of the work of the project resource economist, whereby 

potential sustainable financing schemes would be identified, along with poverty 

alleviation strategies in the fisheries sector. Initial data mapping for the cost benefit 

analysis (CBA) in deliverable 8 is also being done through the FGDs. 

 

4.9.  Deliverable 8: Scientific Studies on Select MKBA-Specific Fish Species 
 

As indicated in the LOP Work Plan, scientific studies to support species-specific and gear-

specific fisheries management interventions will peak towards Years 2 and 3.  The identification 

of these species, fisheries commodities, fishing gears, or issues that require scientific studies will 

be guided by information generated from the baseline assessment activities, focus group 

discussions, fisheries profiles, and existing fisheries management plans of LGUs in the MKBAs.  

The recent ECOFISH orientation and benchmarking activities have also generated initial 

information to be used with LGUs or cluster of LGUs to formulate early fisheries management 

actions. 

 

The box below summarizes the status (O – ongoing; C – completed) of various interventions and 

activities under Deliverable 8. 

 

 

Deliverable 8: Scientific Studies on Select MKBA-Specific Fish Species 

Project Intervention/Activity 
2012 2013 

Q4 Q1 Q2 Q3 Q4 

Determine and establish trophic interactions and appropriate fishing effort configuration 

using Ecopath model (Year 1 for former FISH Project focal areas) 

Develop trophic models for MKBAs covering former FISH project 

areas 
 O O   

Develop various choice scenarios on effort configuration in former 

FISH project sites 
  O   

Consultation with stakeholders on establishing appropriate fishing effort 

in former FISH project sites 
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Highlights of key activities/accomplishments under Deliverable 8 during the reporting period 

include: 

 

 The activities under this deliverable are mostly start-up activities primarily to establish 

the trophic interaction to ultimately determine the fishing effort configuration for the 

cluster of municipalities in the focal areas.  Information collected during the FISH project 

provided the information for establishing the trophic interactions specific for those sites. 

 The activities for the first half of year 1 included compilation of database of basic inputs 

and results of Philippine Ecopath with Ecosim (EwE) models, South East Asian models, 

tropical reef models, and other marine systems models; compilation of mortality rates and 

exploitation ratios (Z, M, E) of fishes from studies of various Philippine fishing grounds; 

and revisit of Danajon Bank 2010 EwE model, recalibration of inputs and review of 

outputs. 

 Local governments and organizations involved in the management of the Verde Island 

Passage Marine Corridor (VIPMC) has tasked ECOFISH to provide the scientific and 

technical advise for VIP fisheries initiatives, particularly on the establishment of a 

“closed season” for small pelagics in the area.  The team will design the action research 

to determine the appropriate “no take” period, develop the guidelines to set up the 

intervention, and provide scientific advise during its implementation. 

 

4.10.  Deliverable 9: MPA Network Analyses in the Eight MKBAs 
 

MPA network analyses for sites not covered under the FISH Project are scheduled for 

completion by the second year of project implementation.  At this stage, activities are focused 

mainly on initial steps that will lead to the establishment of individual MPAs and preparation for 

MPA baseline assessments.  In the former FISH Project sites, networks of MPAs were 

established but recent surveys indicate that management of many component MPAs were not 

sustained.  The project team decided to subject these MPAs to an assessment and evaluation 

process using the MPA Evaluation and Assessment Tool (MEAT).  Details of these are given 

Section 5 (Site-Level Accomplishments). 

 

The box below summarizes the status (O – ongoing; C – completed) of various interventions and 

activities under Deliverable 9. 

Identify species-specific or fishing gear studies based on results of baseline assessment (in 

new MKBA focal areas) 

Study on the effect of perturbation (e.g. fishing pressure, habitat 

degradation) on the status of the population and stocks of important 

target species 

     

Determine economic values and perform cost-benefit analysis in MKBA focal area LGUs 

Set up database and gather locally available secondary data for CBA, 

establish baselines (can be combined with the baseline assessments) 
     

Team Lead: Senior Fisheries and Coastal Resource Management Specialist, MERF, Senior 

Resource Economics Specialist 

Key Partners:  BFAR, SEAFDEC, University network (SAF may be used to support these 

institutions) 
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Highlights of key activities/accomplishments under Deliverable 9 during the reporting period 

include: 

 

 Finalized with MERF the scope of work and spatial coverage of the MPA network 

analysis for the new sites and the necessary modifications for the former FISH Project 

sites. 

 Initiated with site managers the inventory of existing MPAs in the focal areas of the 

MKBAs and the review of the status of MPAs and the network of MPAs in the former 

FISH Project sites. 

 

4.11.  Deliverable 10: Fisheries Management Plans of Select Inter-LGU 

Alliances in the Eight MKBAs 
 

As indicated in the LOP Work Plan, the bulk of project activities to support the inter-LGU 

fisheries management planning process will be in the second and third year of project 

implementation.  However, gathering and review of existing LGU specific and inter-LGU coastal 

and fisheries management plans, as well as revisit of integrated management plans of 

municipalities and cluster of municipalities in the former FISH Project, were already initiated 

including the evaluation of their enforcement capacities and response capabilities.  The 

ECOFISH orientation and benchmarking exercise also provided the team with good insights into 

Deliverable 9: MPA Network Analyses in the Eight MKBAs 

Project Intervention/Activity 
2012 2013 

Q4 Q1 Q2 Q3 Q4 

Conduct hydrodynamic study and dispersal modeling 

Develop hydrodynamic models for selected network of MPA sites      

Conduct site activities to perform water current studies      

Develop particle tracking models      

Develop MPA network design (includes climate change adaptation strategies) 

Draft MPA network design   O   

Consult with partners until finalization of the MPA network design   O   

Establish MPA network in new MKBAs 

Conduct partner consultations and meetings to set up component MPAs 

as part of the network 
  O   

Develop plan to implement component MPAs including tasking, and 

financing 
  O   

Strengthen MPA networks in existing MKBA focal areas 

Evaluate existing MPA networks established during FISH Project and 

determine activities to restore or strengthen the networks 
  O   

Develop customized capacity building program for MPA networks to 

promote compliance and enforce regulations 
  O   

Team Lead: Senior Fisheries and Coastal Resource Management Specialist, MERF 

Key Partners:  BFAR, University network (SAF may be used to support local colleges) 
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the suite of necessary activities and their prioritized sequence to ultimately run the process of 

developing the inter-LGU management plans.  Site managers have started the gathering and 

review of the management plans (details are in Section 5, Site-Level Accomplishments). 

 

The box below summarizes the status (O – ongoing; C – completed) of various interventions and 

activities under Deliverable 10. 

 

Deliverable 10: Fisheries Management Plans of Select Inter-LGU Alliances in the Eight 

MKBAs 

Project Intervention/Activity 
2012 2013 

Q4 Q1 Q2 Q3 Q4 

Conduct integrated coastal and fisheries management planning for cluster of municipalities 

or LGU alliances 

Revisit and review existing integrated coastal and fisheries management 

plans of sites under FISH and assess with partners and stakeholders the 

aspects that need to be revived, improved or strengthened 

  O   

Develop a set of next steps activities to respond to the findings of the 

review and assessment in former FISH project sites 
  O   

Conduct activities to revive or strengthen inter-LGU CFRM initiatives 

in former FISH project sites 
     

Initiate the introduction of schemes for right sizing of fishing effort in 

former FISH project sites 
     

Initiate inter-LGU planning process in new MKBAs      

Provide scientific and technical support in the establishment of coastal and fisheries law 

enforcement teams  (new sites) 

Conduct an inventory of enforcement capacities and response 

capabilities of select LGUs 
 O O   

Conduct refresher courses on fishery law enforcement as intermediate 

step in establishing enforcement teams through a combination of peer 

learning and conventional methods 

     

Conduct trainers training in former FISH sites and identify potential 

trainers 
     

Strengthen coastal and fisheries law enforcement teams (former FISH sites) 

Seek all means possible to acquire materials and other kinds of cash and 

non-cash support to established local enforcement teams 
 O O   

Promote peer-to-peer learning through cross visits to MKBAs of similar 

issues 
  O   

Provide support to any member or team who has opportunity to be 

capacitated by other agencies/projects 
     

Establish a reward and sanction system to increase transparency and 

accountability 
     

Build/strengthen inter-LGU regulatory compliance and enforcement capabilities 

Conduct joint operations planning for cluster or alliance of LGUs   O   

Seek all means possible to acquire materials and other kinds of cash and 

non-cash support to established inter-LGU enforcement teams 
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Highlights of key activities/accomplishments under Deliverable 10 during the reporting period 

include: 

 

 Gathered and reviewed existing individual LGU and inter-LGU coastal and fisheries 

management plans. 

 Revisited and reviewed integrated management plans of municipalities and cluster of 

municipalities formulated under the former FISH Project. 

 The inventory and review of enforcement capacities and response capabilities of cluster 

of LGUs that constitute the ECOFISH focal areas are on-going. 

 

4.12.  Deliverable 11: Registry of Users of Municipal Fishing Waters 

Established in Select Municipal LGUs in the 8 MKBAs 
 

For the registry of users of municipal waters, ECOFISH will cover the registry of fishers, fishing 

boats, and gears.  The ultimate objective is to assist the LGUs in developing and maintaining a 

registry of users of their municipal waters and be able to use the information to manage their 

coastal and fisheries resources.  The system will support initiatives for right sizing of fishing 

effort for the ultimate goal of sustaining benefits from the use of the fishery resources. 

 

The box below summarizes the status (O – ongoing; C – completed) of various interventions and 

activities under Deliverable 11. 

 

 

Promote peer-to-peer learning through cross visits to MKBAs with 

similar issues 
     

Provide support in documenting best practices   O   

Leverage with other projects or private/public programs that will ensure 

sustainability of inter-LGU alliance 
     

Assist in developing compliance promotions and enforcement strategies      

Team Lead:  DCOP, Senior Fisheries and Coastal Resource Specialist, Regulation and 

Enforcement Specialist 

Key Partners:  BFAR regional and provincial offices, provincial governments and PNP 

Deliverable 11: Registry of Users of Municipal Fishing Waters Established in Select 

Municipal LGUs in the 8 MKBAs 

Project Intervention/Activity 
2012 2012 

Q4 Q1 Q2 Q3 Q4 

Registration and licensing training and drafting of ordinance 

Revisit and review existing registration and licensing system of sites 

under FISH and assess with partners and stakeholders the aspects that 

need to be revived, improved or strengthened 

 O O   

Develop a set of next step activities to respond to the findings of the 

review and assessment in former FISH project sites 
  O   

Conduct activities to revive or strengthen registration and licensing 

system in former FISH project sites 
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Highlights of key activities/accomplishments under Deliverable 11 during the reporting period 

include: 

 

 ECOFISH conducted an informal (anecdotal) review of implementation of registration 

and licensing in partner LGUs in the hope of designing measures to increase compliance 

and efficiency. 

 ECOFISH made a breakthrough when it linked BFAR to DBM and NSO to share similar 

efforts in registering fishers.  After several meetings, BFAR decided that the existing 

fisherfolk registration system should utilize the data already gathered under the RSBSA.  

ECOFISH provided assistance in developing the details of implementation to enhance the 

existing BFAR registration system with the RSBSA data.  BFAR tasked ECOFISH and 

key Bureau officials to propose a comprehensive program to enhance the system and 

revitalize fisherfolk registration nationwide.  The result is the National Program for 

Municipal Fisherfolk Registration (FishR), which was approved by BFAR and is set to be 

launched in May 2013. ECOFISH will follow-through implementing FishR in the eight 

MKBAs. 

 

4.13.  Deliverable 12: Revenue Generation System for Fisheries Management 

Established and Effectively Implemented in Select LGUs 
 

For this deliverable, ECOFISH intends at the start to conduct studies on the viability of economic 

instruments as well as implement already proven effective instruments for selected LGUs in the 

various MKBAs.  This is currently being initiated in selected LGUs of the Verde Island Passage 

where recent interventions supported by WWF and CI have generated initial information to 

enable the project team to design and establish these economic instruments.  This will in turn be 

subjected to proper public consultations to ensure their acceptance among the target users. 

 

Draft an assessment tool/instrument to gauge registration and licensing 

success/failure at the LGU level 
  O   

Pilot test the assessment tool in select LGUs      

Develop strategy to enhance registration system either through 

amendment to ordinance or manner of enforcing registration ordinance 
     

Develop proto-types of model registration and licensing ordinance to 

cater to different scenarios/conditions 
     

Registration systems component of national database developed and deployed to LGUs 

Review effectiveness of current system and recommend improvements   O   

Develop field for a national data base on registration out of FGD or key 

informants 
     

Training on use of registration system in each MKBA for management  

Develop training module on registration and licensing   O   

Develop criteria in prioritizing LGUs requiring training      

Team Lead:  Regulatory and Enforcement Specialist, Senior Fisheries and Coastal Resource 

Management Specialist.  

Key Partners:  BFAR, LMP, MKBA LGUs 
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The box below summarizes the status (O – ongoing; C – completed) of various interventions and 

activities under Deliverable 12. 

 

 

Highlights of key activities/accomplishments under Deliverable 12 during the reporting period 

include: 

 

 The VIP LGUs are being consulted on potential economic instruments for fisheries 

management, in addition to existing MBIs that have been established by prior projects 

and initiatives. Consultations are ongoing, and are being synchronized with other project 

interventions such as work on NAPC’s bottom-up budgeting (BuB).  

 

4.14.  Deliverable 13: Sustainable Financing Programs for EAFM 

Implemented in Select LGUs in the 8 MKBAs 
 

For the sustainable financing programs, initially the team started to gather and review existing 

coastal and fisheries management plans of municipalities in the focal sites, scope for potential 

commodities that will become the target for the value chain analysis, and explore the possibilities 

of setting up payment for ecosystem services (PES) schemes for selected LGUs in the MKBAs.   

 

The box below summarizes the status (O – ongoing; C – completed) of various interventions and 

activities under Deliverable 13. 

 

Deliverable 12: Revenue Generation System for Fisheries Management Established and 

Effectively Implemented in Select LGUs 

Project Intervention/Activity 
2012 2013 

Q4 Q1 Q2 Q3 Q4 

Conduct scoping of potential instruments 

Design and establish instruments for select VIP LGUs   O   

Team Lead: Senior Resource Economist, REECS, and SSG 

Key Partners:  BFAR, LMP, LPP, LGUs 

Deliverable 13: Sustainable Financing Programs for EAFM Implemented in Select LGUs in 

the 8 MKBAs 

Project Intervention/Activity 
2012 2013 

Q4 Q1 Q2 Q3 Q4 

Translate IFRM Plan into business plans 

Review existing management plans for developing business plans   O O   

Draft business plans for selected LGUs with existing management plans      

Development of Inter-LGU Trust Funds 

Initiate the process of establishing inter-LGU trust funds      

Value chain analysis for local fisheries 

Conduct scoping on target fisheries for value chain analysis (can come 

out of the assessments and FGDs) 
  O   

Establish PES Schemes 
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Highlights of key activities/accomplishments under Deliverable 13 during the reporting period 

include: 

 

 Existing fisheries management plans and CRM plans in the focal sites are being collected 

and reviewed. Work on the translation of these management plans into business plans 

will commence after a thorough scoping has been done, most probably during the second 

year of the project.  

 Potential target fisheries for value chain analysis are being identified through the FGDs 

and key informant interviews being done along with the establishment of socio-economic 

baseline surveys. Data is still being collected as the surveys are still being set up in half 

of the MKBAs of the project. The results will be compared with the results of the 

benchmarking survey and will be consulted with BFAR and local stakeholders prior to 

the actual conduct of value chain studies.  

 

5.  Site-Level Year 1 Semi-Annual Accomplishments 
 

The activities in the MKBAs primarily mirror many of the interventions and activities to achieve 

the various deliverables described above (Section 4).  Start-up activities may differ from site to 

site and their completion depended upon the actual hiring of site managers, coordination with 

relevant BFAR Regional Office/s, and coordination with local government executives/units and 

other partners. 

 

5.1.  Start-Up Activities 
 

The box below summarizes the status (O – ongoing; C – completed) of various interventions and 

activities under the site-level Start-Up Activities. 

 

Initiate studies for establishment of PES schemes in select LGUs   O O   

Team Lead: Senior Resource Economics Specialist, REECS, SSG 

Key Partners: BFAR, LGUs, Private sector 

Start-up Activities 
2012 2013 

Q4 Q1 Q2 Q3 Q4 

Hiring of staff 

Hiring of Site Managers O C    

Hiring of community organizers   O   

Coordination with BFAR Regional and Provincial Offices 

Courtesy call with BFAR Regional Director and key staff  O C   

ECOFISH Project launching including presentation of project   O   

Coordination with LGUs and local partners 

Consultation and orientation meetings with LGU executives and 

fisheries staff 
 O C   

Endorsement or approval of project by special bodies (e.g. PCSDS)  O O   
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Highlights of key site-level start-up activities during the reporting period include: 

 

 All site managers were hired and hiring of their respective community relations staff is 

ongoing. 

 All site managers have presented their respective annual work plan to the BFAR Region 

Director and key staff, established their system of coordination and reporting with their 

respective BFAR Regional Offices/Directors, identified their focal person at the region, 

and set-up the system of collaborative implementation of project activities with the 

regional office units/staff. 

 All site managers have completed their rounds of individual introduction of ECOFISH to 

LGU executives and their staff in the focal areas.  Most LGUs did not require formal 

introduction or launching of the project in their respective municipalities. 

  

 In collaboration with BFAR Caraga and the Provincial Government of Surigao del Norte, 

ECOFISH formally launched the project on 30 January 2013 at the Provincial 

Convention Center in Surigao City.  This was done in coordination with the Provincial 

Agriculture Office, the Provincial Environment Management Office and the BFAR 

Caraga Information and Publication Office. Over 100 guests and participants from 15 

municipalities of Surigao del Norte attended the event. Present were the Governor, Vice 

Governor, Sangguniang Panlalawigan members, Mayors, Vice Mayors, Sangguniang 

Bayan Members, Municipal Planning and Development Officers, Municipal 

Agriculturists, Municipal/City Environment and Natural Resources Officers, Agriculture 

Technicians and other local partners in the academe and media. Overall, the response 

from local partners has been positive. 

 In Tawi-Tawi, a formal half day orientation was conducted for mayors of  Simunul, 

Panglima Sugala, Sapa-Sapa, Tandubas and South Ubian and Bongao on 20 February 

2013.  All the mayors expressed their support and recalled the positive impact of the 

former FISH project in the province. 

 In the Ticao Pass – San Bernardino Strait – Lagonoy Gulf MKBA, the Regional Directors 

of BFAR Regions 4 and 8 organized Project briefings attended by regional and provincial 

personnel. The staff also joined focal site selection field trips, provided background 

information, and together with the site manager, planned site-specific activities for the 

engagement of the LGUs. 

 BFAR Region 8 invited in January 2013 the three Northern Samar LGUs to a Project 

orientation and planning. Only the mayor of Capul was able to attend and the Biri mayor 

was briefed later in a separate occasion. In Region 5, following the advice of the PFO, the 

introduction of ECOFISH Project was conducted for each LGU in separate occasions. 

 All site managers, with the exception of Surigao del Norte, have finalized the selection of 

office spaces in their respective MKBAs.  Three site managers have been provided field 

offices by partner agencies: the South Negros MKBA office is located inside the BFAR 

Provincial Fisheries Office in Dumaguete City; the Ticao Pass – San Bernardino Strait – 

Drafting and signing of MOAs or MOUs   O   

Consultation meetings with other local partners (NGOs, universities)   O   

Administrative and Operations 

Establishment of field offices  O C   
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Lagonoy Gulf MKBA office is located inside the National Seaweed Technology 

Development Center in Cabid-an, Sorsogon City; and the Verde Island MKBA office is 

situated inside the BFAR Regulatory and Quaratine Building in Batangas Port in 

Batangas City.  The rest have rented office spaces at the center of operation in their 

respective MKBAs (Alaminos in Lingayen Gulf, Coron in Calamianes, Tagbilaran in 

Danajon Reef, Surigao City in Surigao del Norte, and Bongao in Tawi-Tawi).  The site 

manager for the Surigao MKBA is temporarily holding office at BFAR CARAGA while 

finalizing the contracting agreement for his office space. 

 All site managers conducted ECOFISH orientation with their respective BFAR regions, 

primarily discussing what the project is all about, its components and deliverables. 

 From January to March, 2013, the Project was introduced to partner LGUs and 

stakeholders  by way of two-day orientation workshops  in six of the eight MKBAs - 

South Negros, Danajon Bank-Bohol, Lingayen Gulf, Calamianes Group of Islands, 

Surigao del Norte and TawiTawi.  These orientation workshops were attended by 

representatives from LGUs, NGAs, donor-funded projects and NGO/civil society from 

the following focal municipalities:  (1) South Negros: Cauayan, Sipalay City, Hinobaan, 

Basay, Bayawan City, Santa Catalina, Siaton; (2) Lingayen Gulf: Agoo, Aringay, 

Bauang, Caba, Rosario, San Fernando City, Alaminos, Santo Tomas; (3) Calamianes 

Group of Islands:  Coron, Busuanga, Culion and Linapacan; (4) Danajon Bank-Bohol:  

Buenavista, Clarin, Getafe, Inabanga, Tubigon; (5) Surigao del Norte: Surigao City, 

Taganaan, Placer, Bacuag, Gigaquit and Claver; and (6) TawiTawi: Bongao, Simunul, 

Panglima Sugala, Sapa-Sapa, Tandubas and South Ubian. 

 Orientation workshops for the remaining two MKBAs , Ticao Pass - San Bernardino 

Strait – Lagonoy Gulf and Verde Island Passage are scheduled for June, 2013, more or 

less a month after the election. 

 

5.2.  Site-Level Activities in Support of Project Deliverables 
 

During the last three quarters site-level activities were mostly focused on preparatory work for 

planned interventions that will lead to achieving various deliverables of the project.  Site 

activities at this point are still in their initial stages.  The team at the sites assisted or facilitated 

the gathering of information in their respective MKBAs or municipalities that will ultimately 

serve as input to policy studies, materials for the development of toolkits and case studies, 

information pertinent to the national database on EAFM, and information that will ultimately 

form part of the State of the Marine Resources Report.  
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The box below summarizes the status (O – ongoing; C – completed) of various interventions and 

activities at the sites under Deliverables 1, 2, 3, and 4. 

 

 

Highlights of key site-level activities/accomplishments in support of Deliverables 1, 2, 3, and 4 

during the reporting period include: 

 

 Conducted the gathering and consolidation of secondary information related to EAFM, 

MPA and Climate Change. The secondary information were usually provided by the 

MAO, MPDC, CRM Office and DILG. 

 Collected and compiled relevant information related to fisheries resources management 

for the national database on EAFM including CLUP, CRM plans, MPA plans, zoning 

plans, etc. 

 Gathered needed information such as the current state of fisheries and coastal resources 

management, inventory of fisheries related ordinances, and biophysical assessment 

reports.  Information collected included Coastal and Fisheries Profiles, PCRA Report, 

State of the Coast Report, Strategic Environmental Management Plan, among others. 

 Prepared a summary of coastal and fisheries resource management profiles of 

municipalities in the focal areas to include primary information on institutional, financial, 

regulatory, basic CRM services and prevalent issues and concerns related to fisheries. 

Deliverable 1: Policy Studies on EAFM, MPA and Climate Change 

Site Activities/Support for Deliverable 1 
2012 2013 

Q4 Q1 Q2 Q3 Q4 

Facilitate gathering of existing information at the MKBA and municipal 

levels for the policy studies on EAFM, MPA and CCA 
  O   

Deliverable 2: Toolkits, Sourcebooks, and Case Studies on EAFM, MPA, and Climate 

Change 

Site Activities/Support for Deliverable 2 
2012 2013 

Q4 Q1 Q2 Q3 Q4 

Assist in the collection and consolidation of toolkits, IEC materials, 

workshop/training reports in the area related to EAFM, MPA and CCA 
  O   

Deliverable 3: A National Database on EAFM Established Using the Annual Monitoring 

Data in the 8 MKBAs 

Site Activities/Support for Deliverable 3 
2012 2013 

Q4 Q1 Q2 Q3 Q4 

Coordinate and assist in the collection of existing data in the area on 

fisheries resources management for the national data base on EAFM. 
  O   

Deliverable 4: State of the Marine Resources Report 

Site Activities/Support for Deliverable 4 
2012 2013 

Q4 Q1 Q2 Q3 Q4 

Coordinate and assist in the collection of existing data in the area that 

are relevant to the State of the Marine Resources Report. 
     

Attend workshops or review sessions with ECOFISH team and partners 

to develop sections of the State of the Marine Resources Report 
     



 

 

35 

 These sets of information will serve as input to policy studies, materials for the 

development of toolkits and case studies, and will be included in the national database on 

EAFM and form part of the State of the Marine Resources Report. 

 Collected relevant information generated by academic and research institutions such as 

the UP Marine Science Institute and Don Mariano Marcos State University in Lingayen 

Gulf; Siliman University in South Negros; Bicol Sate University in the Ticao Pass - San 

Bernadino - Sorsogon Bay; Batangas University, UP Marine Science Institute and De La 

Salle University in the Verde Island Passage; and Mindanao State University in Tawi-

Tawi. 

 On-going collection of materials generated by various NGOs, government projects, and 

private initiatives in the various MKBAs such as the Conservation International (CI), 

World Wild Life Fund (WWF) for Nature, US support to the Coral Triangle Initiative 

(CTI), and other USAID projects. 

 

A number of project interventions are being designed at the national level but are going to be 

implemented in both the national and site levels.  These include the training and capacity 

building activities as well as the establishment of public-private partnerships.  The site staff 

conducted preparatory activities such as consultation with local partners to assess the current 

state of fisheries and coastal resources management in their respective areas.  They likewise 

coordinated the training needs assessment, capacity building needs assessment, benchmarking of 

capacity to implement EAFM, and other activities that are going to be conducted together with 

the various thematic leads of the project.  Because of the necessity for a Leahy vetting process in 

enforcement trainings, the site staff commenced with the preparations early on to see to it that 

key partners required to be vetted, either as trainee or trainor, will already have been identified 

and their documentation process being initiated. 

 

The box below summarizes the status (O – ongoing; C – completed) of various interventions and 

activities at the sites under Deliverable 5. 

 

 

Highlights of key site-level activities/accomplishments in support of Deliverable 5 during the 

reporting period include: 

 

 ECOFISH conducted “Benchmarking” consultation-workshops in six (6) of the eight (8) 

MKBAs (South Negros, Danajon Bank-Bohol, Lingayen Gulf, Calamianes Group of 

Deliverable 5: National, Regional and Municipal EAFM Trainings Conducted 

Site Activities/Support for Deliverable 5 
2012 2013 

Q4 Q1 Q2 Q3 Q4 

Conduct consultation with local partners and assessment on the current 

state of fisheries and coastal resources management in the area. 
  O   

Field coordination of training needs assessment, capacity building needs 

assessment, and benchmarking of capacity to implement EAFM 
  O   

Coordinate preparations for enforcement trainings, particularly the 

documentation processes for Leahy vetting. 
  O   

Coordinate preparations and conduct of trainings that may already be 

done in selected MKBAs 
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Islands, Surigao del Norte and TawiTawi).  The Benchmarking workshops were able to 

draw the governance baselines (using pre-designed indicators) that will be used to 

measure progress of LGU partners in developing their capacity to implement EAFM but 

will also serve as basis for identifying and designing of training activities that will in turn 

support coastal and fisheries resource management activities.  Orientation workshops for 

the remaining two MKBAs, Ticao Pass - San Bernardino Strait – Lagonoy Gulf and 

Verde Island Passage are scheduled for June 2013. 

 A series of initial discussions with local government units and fisher folks were 

undertaken in Calamianes Island Group to determine the status of coastal and fisheries 

resources management in the area. During the discussion, almost all the participants 

recognized that their MPAs are functioning but they still need support to improve their 

management. Destructive and illegal fishing activities were frequently mentioned in the 

discussions and identified as one of the main problems in the sites. All LGUs confirmed 

that they allocated budgets for coastal and marine resources management initiatives but 

yet not enough to fully operationalize the CRM plan. The discussions also generated a list 

of trainings or capacity building to advance fisheries governance. 

 Several meetings with Local Chief PNPs, PCG and PNP-Maritime in Calamianes were 

conducted to discuss the Leahy vetting and facilitate the documentation process. Nearly 

twenty personnel from all enforcement units have responded and submitted the 

accomplished forms. Gathering of information on enforcement capacity assessment was 

initiated in Linapacan. 

 In preparation for the planned fisheries law enforcement training in Southern Negros and 

Danajon Reef, completion of vetting forms by uniformed personnel and organizational 

profiling of coastal and fishery law enforcement teams were facilitated on site. 

 The training and capacity building needs identified in the LGU orientation and 

benchmarking workshop in Surigao del Norte included training on coastal and fishery 

law enforcement, MPA establishment and management, and introduction and 

implementation of alternative livelihoods. 

 The training and capacity building needs identified in the LGU orientation and 

benchmarking workshop in Tawi-Tawi included training on coastal and fishery law 

enforcement and MPA establishment and management. 

 Though EAFM benchmarking and training needs assessment still has to be conducted in 

the Verde Island Passage MKBA (scheduled in June 2013), initial consultations and 

dialogues with LGUs and FARMCs indicated the need for technical assistance on MPA 

assessment and fisheries resources assessment and monitoring. Resource use conflicts are 

also potential issues that need to be addressed by the project.  

 

The site staff likewise assisted site-level public-private partnerships (PPP) activities particularly 

in the identification of potential PPP opportunities in their respective MKBAs, mapping of 

stakeholders for partnerships across and outside priority areas, and in the preparation and 

conduct of business planning and partnership trainings. 
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The box below summarizes the status (O – ongoing; C – completed) of various interventions and 

activities at the sites under Deliverable 6. 

 

 

Highlights of key site-level activities/accomplishments in support of Deliverable 6 during the 

reporting period include: 

 

 The project conducted discussions with LGUs, NGAs and the private sectors on 5-6 

March 2013 to identify alternative livelihoods for fishing households which may be 

displaced from fisheries management interventions and potential partnerships with the 

private sector. During discussions, the participants unanimously agreed that one of the 

needs within Calamian Islands is equity in the production and marketing of the products. 

 Initiated meeting with Malampaya Foundation Inc. (MFI) to discuss potential 

partnerships on MPA management in Linapacan and Culion. 

 Facilitated the conduct of round table discussion with the LGU of Ubay, Bien Unido and 

Talibon with the PPP team and identified potential business partners for the 

implementation of PPP activities. 

 In support to the upcoming PPP activities and the socioeconomic baseline assessment, 

gathering of secondary data and coordination with the LGUs in South Negros were 

initiated. 

 Facilitated resource mapping to identify the existing enterprises and livelihood programs 

in each municipality in the Verde Island Passage MKBA in preparation for the 

Community Partnership Scoping workshop. 

 Provided technical and administrative assistance to PPP Specialists and partner LGUs 

during the PPP Community Partnership Scoping Workshop held 12 March 2013. 

 

One of the important tasks of the site manager at this early stage of project implementation is the 

preparation, coordination and supervision of the biophysical and socioeconomic assessments to 

establish the baseline parameters for the key results of the project.  The site preparation work 

included the briefing of local officials, POs and NGOs regarding the nature and scope of the 

baseline assessments including the selection and hiring of enumerators to conduct the actual data 

collection.  The site personnel coordinated with LGUs all survey and data collection activities 

and stakeholder consultations. 

 

  

Deliverable 6:  Public-Private Partnerships Supporting ECOFISH Objectives Established 

Site Activities/Support for Deliverable 6 
2012 2013 

Q4 Q1 Q2 Q3 Q4 

Assist in the conduct of site inspection and identification of potential 

PPP partnership opportunities 
 O O   

Assist in the identification and mapping of stakeholders for PPP across 

and outside priority areas 
  O   

Provide technical and administrative assistance during the Business 

Planning and Partnership Training Workshops preparations 
  O   
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The box below summarizes the status (O – ongoing; C – completed) of various interventions and 

activities at the sites under Deliverable 7. 

 

 

Highlights of key site-level activities/accomplishments in support of Deliverable 7 during the 

reporting period include: 

 

 Facilitated the conduct of training of enumerators for the socioeconomic surveys on 6-7 

March 2013 for 10 participants from three municipalities of the Calamianes Island Group 

MKBA.  After the training, the enumerators were mobilized to collect primary data on 

socioeconomic situation of the three focal areas in Culion, Busuanga and Coron. 

 Facilitated the conduct of fish catch monitoring training on 4-8 March 2013 for 12 

enumerators in Danajon Reef MKBA.  Official start of fisheries baseline data collection 

was 15 March 2013. 

 Facilitated the conduct of fish catch monitoring training on 12-16 March 2013 for 12 

enumerators in the Calamianes Island Group MKBA. After the training, site visits to the 

catch monitoring sites were made to formally introduce the enumerators to the local 

government units for proper coordination before deployment to their respective sites. The 

enumerators started surveys on 25 March 2013. 

 Conducted FGDs with local government units and stakeholders in the three 

municipalities ( Culion, Coron and Linapacan) as part of the socio economic assessment 

of the Calamianes Island Group MKBA. 

 Preparatory work on the biophysical and socioeconomic baseline assessments in South 

Negros including facilitating administrative and logistic needs, briefing and coordination 

with LGU technical staff, gathering of secondary data, identification of survey sites as 

well as identification, selection and hiring of enumerators to conduct the actual data 

collection for both biophysical and socioeconomic assessments. 

 Coordinated with BFAR CARAGA, PAO, PEMO, and the LGUs in the focal area the 

preparations for the socio-economic baseline assessment scheduled for April 2013.  This 

also included preparation for the focus group discussions with LGU officials, FARMC 

members, PO representatives and the recruitment of local enumerators to be trained for 

the actual field survey in the selected coastal barangays in the focal area. 

Deliverable 7: Bio-physical, Social and Economic Baseline Assessments 

Site Activities/Support for Deliverable 7 
2012 2013 

Q4 Q1 Q2 Q3 Q4 

Brief local executives and coordinate with LGU fisheries staff regarding 

arrangements for the biophysical and socioeconomic baseline 

assessments 

  O   

Assist in the identification and hiring of enumerators for the biophysical 

and socioeconomic baseline assessments 
  O   

Coordinate meetings with local officials, POs, local NGOs, and other 

knowledgeable leaders regarding preparations for the biophysical and 

socioeconomic baseline assessments 

  O   

Provide administrative and technical assistance to the team in the 

conduct of biophysical and socioeconomic baseline assessments 
  O   
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 Conducted training of enumerators on socio economic surveys on 18-19 March 2013 for 

enumerators from the municipalities in the focal area of Tawi-Tawi MKBA.  After the 

training, the enumerators were mobilized to collect primary socioeconomic data. 

 Conducted coordination meetings with the Sorsogon PFO, the various LGUs in the focal 

area of the Ticao Pass – San Bernardino Strait- Lagonoy Gulf MKBA for the conduct of 

the biophysical and socioeconomic assessment, including the identification of candidate 

enumerators and other arrangements. 

 Coordinated and sought the permission of the local chief executives, concerned LGU 

staff, Barangay Chairmen, as well as the Sangguniang Barangay for the biophysical and 

socioeconomic baseline assessments and provided administrative assistance to the 

subcontractors in the identification and recruitment of enumerators in the Verde Island 

Passage MKBA. 

 Facilitated the conduct of training of enumerators for the socioeconomic surveys for 

participants from three municipalities of the Verde Island Group MKBA.  After the 

training, the enumerators were mobilized to collect primary data on the socioeconomic 

situation of the focal area. 

 

Also, at this early stage of project implementation the role of site managers is to coordinate the 

consultation with stakeholders on species-specific or gear-specific scientific studies. Briefing of 

local officials, POs and NGOs regarding the nature and scope of the scientific studies and 

activities, as well as the conduct the actual data collection if necessary, will come after the 

specific studies are identified and prioritized. 

 

The box below summarizes the status (O – ongoing; C – completed) of various interventions and 

activities at the sites under Deliverable 8. 

 

 

Highlights of key site-level activities/accomplishments in support of Deliverable 8 during the 

reporting period include: 

 

 Discussions with key LGU officials and fishers were conducted to determine species 

specific or gear-specific studies in the Calamianes Island Group MKBA. In Busuanga, 

the Municipal Agriculturist requested a study on the effect of “lambaklad” or Otoshi-ami 

installed in the municipal waters, particularly in Barangay Panlaitan. In Culion, the LGU 

proposed a gear restriction on harvesting of gravid blue crabs, while both municipalities 

of Coron and Culion expressed that closed season for siganids and anchovies should be 

implemented in their areas. 

 Ongoing consultation with the MAOs, FARMCs and Bantay Dagat on their respective 

fisheries and other coastal and marine resource management programs in the Verde 

Deliverable 8: Scientific Studies on Select MKBA-Specific Fish Species 

Site Activities/Support for Deliverable 8 
2012 2013 

Q4 Q1 Q2 Q3 Q4 

Coordinate consultation with stakeholders on species-specific or gear-

specific scientific studies 
  O   

Coordinate collection of primary data and secondary information for the 

species-specific or gear-specific scientific studies 
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Island Passage MKBA. The major problem specific to the area is the rapid decline of fish 

catch and the encroachment of commercial fishing inside the Balayan Bay. There are 

several studies on fish catch monitoring and larval dispersal in Batangas conducted and 

the LGUs as well as the PGENRO have already proposed a “closed season” intervention 

and is seeking technical assistance and guidance for the development of this management 

strategy, particularly on the identification of the priority species and gears. 

 

At this early stage, the preparation and coordination role of the site staff the establishment of 

MPAs and network of MPAs were focused on facilitating the review of MPA management plans, 

assisting in the strengthening of MPA management committees, and providing technical 

assistance for the administration of the MPA management effectiveness assessment tools 

(MEAT). 

 

The box below summarizes the status (O – ongoing; C – completed) of various interventions and 

activities at the sites under Deliverable 9. 

 

 

Highlights of key site-level activities/accomplishments in support of Deliverable 9 during the 

reporting period include: 

 

 Provided technical assistance to strengthen the Siete Pecados Marine Park Management 

Council. Consolidated and reviewed MPA management plans, organizational structure 

and all existing policies regarding MPAs. Consultative meetings with stakeholders of 

Balisungan Marine Reserve and Siete Pecados Marine Park were conducted to increase 

awareness and understanding of the value of MPAs.  

 Conducted initial discussion with the Calamianes MPA Network Chairman on the 

revitalization of the Network and consolidated and reviewed the MPA management plans 

of the four municipalities. All plans have not yet been finalized and adopted. 

 Conducted orientation with Municipal Agriculturists in Calamianes on MPA 

Management Effectiveness Assessment Tool (MEAT) and administered the evaluation of 

existing MPAs in four municipalities using MEAT.  Initial result of the MEAT shows 

that all existing MPA sites remain at Level 1 category.  

Deliverable 9: MPA Network Analyses 

Site Activities/Support for Deliverable 9 
2012 2013 

Q4 Q1 Q2 Q3 Q4 

Conduct orientation and consultation on the establishment of MPAs - 

for areas without MPAs or need strengthening of existing MPAs 
  O   

Facilitate identification of potential sites for the establishment MPAs   O   

Coordinate consultation with stakeholders on the selection of MPA sites   O   

Facilitate the review of MPA management plans - for areas with 

existing MPAs or network of MPAs 
  O   

Facilitate strengthening of MPA management committees      

Facilitate orientation on Management Effectiveness Assessment Tool 

(MEAT) – for areas with existing MPAs or network of MPAs 
  O   

Assist in providing technical assistance, coaching and mentoring for the 

administration of MEAT 
  O   
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 Discussed with the various Municipal Agriculturists in the Danajon Reef MKBA 

regarding the status of MPAs located in their respective municipal waters and initiated 

the gathering of existing data on the result of MPA assessments in the Danajon Bank 

conducted by various organizations (NGOs, POs, academic institutions). 

 Initiated discussions to determine the needs of local communities in the Lingayen Gulf as 

far as strengthening of MPAs is concerned.  There are 7 MPAs already established in La 

Union but all lack key elements to enable more effective management systems and high 

MPA rating. 

 The team developed MPA training design for Lingayen Gulf MKBA which will involve 

the conduct of baseline assessments and reporting, MPA management plan formulation 

and training on MPA monitoring.  This will culminate in the establishment of the La 

Union MPA Network that the project has started to promote. 

 Negotiations are underway for the involvement of Chevron Philippines in providing 

funding support for the establishment of the MPA Network under the project’s PPP 

initiative for the Lingayen Gulf MKBA 

 For LGUs in South Negros with existing MPAs, plans, ordinances and assessment reports 

were collected and reviewed. The MPA MEAT was likewise facilitated for these 

municipalities. 

 Introduced the MEAT to key fishery personnel at the PAO in Surigao del Norte to assist 

the Province in its on-going search for the Best MPA in the area, at the same time using 

the opportunity to note and evaluate status of existing MPAs in the focal area. 

 Initiated meeting with MPA management committee of Lagasan-Pababag MPA, Pasiagan 

Fish Sanctuary, Batu-Batu Kulape MPA and Maruwa Fish Sanctuary.  The need for 

reorganization of the management committees and review of the MPA management plans 

for MPAs of Bongao, Simunul and Panglima Sugala was recognized.  Issues like lack of 

financial support from LGUs is still recurring. 

 The identification of potential MPAs in Sorsogon part of the focal area will depend on 

the results of the biophysical assessment to be conducted by MERF. For Northern Samar, 

the assessment will be carried out by BFAR Region 8 personnel. The survey of the coral 

reefs in Capul in March identified an area in Barangay Oson as a potential MPA site. The 

survey of Biri and San Vicente are scheduled in April and May. 

 Accomplished the application of MPA MEAT in the Verde Island Passage MKBA for the 

evaluation of existing MPAs in the area, particularly the focal area, and provided inputs 

during the regular Batangas MPA Network meeting particularly in the review of the 

various MPA Plans. 

 Provided technical assistance and coaching to the municipality of Taal and the MFARMC 

in the establishment of their MPA, as well as the preparation of the necessary documents 

for the establishment of the MPA. 

 Assistance to the partner LGUs in the Verde Island Passage MKBA in the review and 

updating of their respective MPA management plans, particularly in the identification of 

priority targets for action planning, is currently being provided. 

 

As preparatory activity for the development of inter-LGU fisheries management plans, the site 

teams started with the collection of existing municipal fisheries management plans, CRM plans 

and fisheries ordinances.  Orientation sessions on fisheries management, EAFM benchmarking 

process, and consultation to identify and prioritize fisheries management interventions that need 
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to be initiated have been conducted.  For areas with existing inter-LGU fisheries management 

plans or framework plans, the site teams initiated putting together these documents for purposes 

of reviewing the plan as a whole and identification of activities to strengthen or reinvigorate the 

plans. 

 

The box below summarizes the status (O – ongoing; C – completed) of various interventions and 

activities at the sites under Deliverable 10. 

 

 

Highlights of key site-level activities/accomplishments in support of Deliverable 10 during the 

reporting period include: 

 

 Initiated the compilation and review of the Calamianes Integrated Fisheries Management 

Plan.  During the ECOFISH orientation and EAFM benchmarking workshop conducted 

on 4-5 February 2013 the participants were able to identify priority fisheries and coastal 

resource management actions particularly the implementation of the water use plan in 

conjunction with the Comprehensive Water and Land Use Plan of Calamianes Island 

Group. 

 In collaboration with Coastal Conservation Education Foundation (CCEF), a workshop to 

revisit and review the Danajon Double Barrier Reef (Cebu, Leyte, Bohol, Southern 

Leyte) fisheries management framework plan was conducted.  The draft is in the process 

of finalization for presentation to and approval of the Danajon Double Barrier Reef 

Management Council. 

 Consolidated data on municipal fisheries profile of the seven municipalities in the focal 

area of the Lingayen Gulf MKBA, documented issues on law enforcement and evaluated 

the status of their fisheries management plan.  All seven municipalities have drafted the 

coastal resource management plans but lacked a solid long-term plan for fisheries 

management. 

 The existing municipal and alliance wide coastal and fisheries resources management 

plans and fisheries related ordinances in Southern Negros were compiled and reviewed. 

There are two existing clusters in South Negros, the Southern Negros Coastal 

Development and Management Council (SNCDMC) comprising of the municipalities of 

Cauayan, Sipalay City and Hinobaan and the Coastal Law Enforcement Cluster (CLEC) 

of Siaton, Sta. Catalina and Bayawan City. The SNCDMC is implementing an agreed 

Deliverable 10: Fisheries Management Plans of Select Inter-LGU Alliances in the Eight 

MKBAs 

Site Activities/Support for Deliverable 10 
2012 2013 

Q4 Q1 Q2 Q3 Q4 

Collect and consolidate existing municipal fisheries management plans, 

CRM plans, fisheries ordinances and other related materials 
  O   

Conduct orientation sessions on fisheries management and facilitate the 

conduct of the EAFM benchmarking process 
  O   

Conduct consultation to identify and prioritize fisheries management 

interventions that need to be initiated 
  O   

Facilitate the review of inter-LGU fisheries management plan (for those 

MKBAs with existing inter-LGU fisheries management plan) 
  O   
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alliance framework that includes initiatives on fishery law enforcement, fisherfolk 

registration, gear registration and vessel licensing, and establishment and strengthening of 

MPAs. The CLEC in Southern Negros Oriental however, focuses their collaboration on 

the Joint Seaborne Patrol Program and strengthening law enforcement within their 

municipal waters. 

 In the review of ordinances, it was found out that the Municipality of Siaton and Cauayan 

have no municipal water delineation ordinances.  Siaton has an existing barangay 

boundary dispute with the Municipality of Zamboangita while Cauayan has received the 

technical descriptions from National Mapping and Resources Information Authority 

(NAMRIA) but the finalization of the delineation ordinance is still pending. 

 Briefed the Technical Advisory Group of the Hinatuan Passage Development Alliance 

(HIPADA) about the ECOFISH Project and solicited support of the advisory group. The 

Alliance is an inter-LGU management body of coastal municipalities along the Hinatuan 

Passage that essentially includes the Project’s six municipalities in its focal area along the 

coastline of mainland Surigao del Norte. 

 Started collection and consolidation of existing municipal fisheries and coastal 

management resources management plans, fisheries ordinances and other related 

materials, including the Provincial CRM Framework Plan in Surigao del Norte.  

Likewise, assisted PAO, PEMO and the Technical Working Group (TWG) in drafting the 

action plan for the updating of the Provincial CRM Framework Plan 

 Initiated compilation of information and review of draft fisheries management plans of 

municipalities in the focal area of Tawi-Tawi.  Conducted discussion with Bongao LGU 

on the draft Municipal Fisheries Code noting that the Sangguniang Bayan has already 

initially deliberated on this. 

 All LGUs in the focal area of the Ticao Pass – San Bernardino Strait- Lagonoy Gulf  

MKBA have municipal fisheries profiles which were made three to eight years ago. Only 

Santa Magdalena, Biri and Capul have municipal fisheries ordinances and only Capul has 

a fisheries management plan. There are no inter-LGU alliances on either side of the 

Strait. 

 Initial consultations to identify and prioritize management interventions have been 

conducted in Matnog (establishment of a fish sanctuary and mariculture), Biri 

(enforcement against cyanide fishing and establishment of fish sanctuaries), Capul 

(enforcement of the ban against compressor and blast fishing), and San Vicente (an end 

to commercial fishing intrusion). 

 The site manager attended a multi-sector consultation in February 2013 regarding the 

Yellowfin Tuna Management Plan for Lagonoy Gulf which was sponsored by the WWF. 

The participants moved for a multi-species management plan. 

 Collected and consolidated existing fisheries management plans, CRM Plans, fisheries 

ordinances and other related materials in coordination with the concerned LGU offices in 

the focal area of the Verde Island Passage MKBA. 

 

The part of initial activities in the establishment of registry of users of municipal waters, the site 

teams coordinated the collection of existing municipal fisheries registration and licensing 

systems.  After the launching of the national fisherfolk registration system (FishR) towards the 

middle of the year, orientation sessions on registration of fisherfolks and fishing boats and 

licensing of fishing gears or fishing operations will be initiated in the sites. For areas with 
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existing registration and licensing system, the site team will facilitate their review and the 

identification of activities to strengthen or, in some cases, revive the system. 

 

The box below summarizes the status (O – ongoing; C – completed) of various interventions and 

activities at the sites under Deliverable 11. 

 

 

Highlights of key site-level activities/accomplishments in support of Deliverable 11 during the 

reporting period include: 

 

 Gathered existing municipal fisheries registration and licensing systems of each LGU and 

compiled list of fisher folks in Calamianes Island Group MKBA. 

 Gathered existing municipal fisheries registration and licensing systems of LGUs 

comprising the focal area in Danajon Reef and compiled data on the list of registered 

fisherfolks. 

 The existing municipal fisheries registration and licensing systems of each LGU in South 

Negros were reviewed and the registration and licensing forms were collected.  As to the 

compliance of LGUs to the online Municipal Fisherfolk Registration System (MFRS) of 

BFAR, only the municipalities of Siaton, Santa Catalina, Bayawan and Basay are using 

the database. BFAR Regional Office VI has conducted the training for a number of LGUs 

in the region in 2009 but the online MFRS is not yet implemented in Cauayan, Sipalay 

City and Hinobaan. 

 During site managers field visits, it was noted that significant number of commercial 

fishing vessels in Southern Negros were not registered by either BFAR or Maritime 

Industry Authority (MARINA) and a number also have not renewed their licenses. To 

expedite the renewal of registration of commercial fishing vessels the site manager made 

representations with MARINA on the possibility of organizing a mobile registration. 

 Collected and compiled list of registered fisher folks in focal area of Tawi-Tawi initially 

focusing on the municipalities of Bongao, Simunul and Panglima Sugala as well as 

BFAR Provincial office.  Sapa-Sapa, Tandubas and South Ubian still do not have 

registration and licensing system. 

 Initiated the collection of existing documents pertaining to registration and licensing 

system. All LGUs have incomplete registries based on the previous BFAR system. Biri’s 

registry is in the DBM’s RSBSA format which was accomplished in January 2012. Only 

Capul has a functioning licensing system. 

Deliverable 11: Registry of Users of Municipal Waters Established in Select Municipal 

LGUs in the MKBA 

Site Activities/Support for Deliverable 11 
2012 2013 

Q4 Q1 Q2 Q3 Q4 

Collect, consolidate and review of existing registration and licensing 

systems 
  O   

Conduct orientation on the registration of fisherfolk and fishing boats 

and licensing of fishing gears or fishing operations 
  O   

Initiate registration and licensing trainings of LGU partners      

Facilitate the review of registration and licensing system (for those 

LGUs with existing registration and licensing system) 
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 Coordinated with the MAO and MFARMC the acquisition of the list of registered fisher 

folks in all municipalities. At present the municipality of Mabini and Bauan has 

submitted their respective list although the data needs updating. 

 

At this early stage the support role of the site teams in the establishment of revenue generation 

and sustainable financing schemes are just limited to gathering of existing secondary information 

related to revenue generation and sustainable financing.  The primary data collection for these 

activities are covered under the biophysical and socio-economic baseline assessment. 

 

The box below summarizes the status (O – ongoing; C – completed) of various interventions and 

activities at the sites under Deliverables 12 and 13. 

 

 

Highlights of key site-level activities/accomplishments in support of Deliverables 12 and 13 

during the reporting period include: 

 

 The gathering of secondary information related to revenue generation and sustainable 

financing in Southern Negros will commence in the next quarter.  The primary data 

collection for these activities will be covered under the biophysical and socioeconomic 

baseline assessment which are scheduled in April 2013. 

 Data gathering for the Verde Island Passage MKBA is on-going.  Mabini and Tingloy 

have updated their CRM Plan and their diving fee from 150 pesos to 200 pesos wherein 

Mabini gets 75% from the generated fund while 25% for Tingloy. The municipality of 

Bauan has temporarily deferred the collection of conservation fee since there is a problem 

in the Ordinance while the conservation fee ordinance of Calatagan is not yet 

implemented and the municipality is still in the consultation process and IEC stage. Some 

Delivery 12: Revenue Generation System for Fisheries Management Established and 

Effectively Implemented in Select LGUs in the MKBA 

Site Activities/Support for Deliverable 12 
2012 2013 

Q4 Q1 Q2 Q3 Q4 

Coordinate meetings with local officials, POs, local NGOs, and other 

stakeholders in preparation for the workshop and consultation on 

revenue generation system 

  O   

Facilitate the gathering of secondary data related to revenue generation 

system 
  O   

Coordinate and provide technical support for the valuation studies of the 

project. 
  O   

Deliverable 13: Sustainable Financing Programs for EAFM Implemented in Select LGUs in 

the MKBA 

Site Activities/Support for Deliverable 3 
2012 2013 

Q4 Q1 Q2 Q3 Q4 

Coordinate meetings with local officials, POs, local NGOs, and other 

stakeholders in preparation for the workshop and consultation on 

sustainable financing programs 

  O   

Facilitate the gathering of secondary data related to sustainable 

fianacing programs 
  O   
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LGUs particularly Balayan, Lemery and Bauan have expressed their intention to adopt 

the strategy similar to that of Mabini and Tingloy. 

 

6.  Performance Synopsis 
 

As mentioned earlier, the start up activities were crucial in ensuring that all development partners 

were not just officially on board but, more importantly, were already involved in detailed 

planning of project interventions and supporting activities at various levels.  The support of 

immediate partners is crucial, the National DA-BFAR in moving forward policy instruments to 

implement EAFM, the Regional and Provincial DA-BFAR in the implementation of the suite of 

activities the project intends to implement in the MKBAs, and the local governments in 

recognizing the need to manage their fisheries and coastal resources and ultimately, assuming 

ownership of the initiatives. 

 

The ECOFISH project team has achieved the major thrusts (refer to Section 3) it planned to 

undertake during this first three quarters of project implementation.  Right after the formalities of 

launching the project, the team conducted a more detailed consultation with BFAR National 

Section Heads and Regional Directors on the Life of Project Work Plan.  This included 

presentation of the details of the project deliverables, incorporation of comments and 

suggestions, and final selection of focal areas, expansion areas and replication areas of the 

project.  This was followed by a formal ECOFISH orientation and consultation with LGU 

executives and other partners in focal areas. This orientation, likewise, served as benchmarking 

of the capacity of local partners to implement EAFM, assessment of training and other capacity 

building needs of partner LGUs and consultation on potential early fisheries management actions 

in the MKBAs.  The Year 1 Annual Work Plan was likewise presented to BFAR National 

Section Heads and Regional Directors for their comments, suggestions and approval.   

 

A major activity for this reporting period is the establishment of the baseline, primarily for the 

biophysical and socioeconomic status in the eight MKBAs.  By the end of Year 1 all baseline 

data will have been collected and analyzed.  The baseline information will not only serve as 

reference point for the project results, but will likewise be used for designing fisheries and 

socioeconomic interventions.  They will also serve as start up information for capacity building 

programs (including the assessment of level of governance, training needs assessment and 

climate vulnerability assessment).  The biophysical, socio-economic and governance information 

will likewise serve as basis for determining and setting in place early fisheries management 

actions as well as inputs to inter-LGU fisheries management planning. 

 

The ECOFISH Project team met with BFAR Director and Regional Directors on various 

occasions to discuss policy directions and priorities of BFAR and how ECOFISH can be 

mobilized to develop and demonstrate national priority initiatives related to EAFM.  The team 

also met with other potential government partners (NAPC, DENR, LCP, LMP, DBM and 

NEDA) to brief the agencies about the project and to explore potential synergies.  An important 

result was the linking of BFAR, DBM and NSO in developing a design for a revitalized 

municipal fisherfolk registration program that utilizes data from the Registry System for Basic 
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Sectors in Agriculture (RSBSA) initiated by DBM and NSO. ECOFISH is currently working 

closely with BFAR in designing the National Program for Municipal Fisherfolk Registration 

(FishR), expected to be launched in May 2013.  ECOFISH also explored synergy between BFAR 

and NAPC initiatives for fisherfolk livelihood options that will be linked to fisheries 

management interventions. 

 

The ECOFISH TWG is the proposed group composed of technical staff from key 

partners/agencies under the auspices of the Coastal and Marine Conservation and Management 

Sub-committee to be co-chaired by DA, represented by the Director of the Bureau of Fisheries, 

and USAID, and includes representatives from Climate Change Commission. The TWG is 

intended to enhance catalytic participation with its coordination/collaboration function across 

relevant government agencies and partners.    Formalization of the creation of this group awaits 

the finalization of the Joint Program of Implementation Letter under the signed GPH-USG 

Bilateral Assistance Program.  Consultations with the major agencies (DA-BFAR, DILG and 

DENR-PAWB) have been initiated and drafting of the terms of reference is underway. 

 

Developing or formalizing institutional arrangements with stakeholder groups in the MKBAs is a 

continuing process.  It specifically contributes to the effective design process and 

implementation of project initiatives, as well as to the efforts of sustaining the agreed and crafted 

initiatives beyond the life of the project.  In the Verde Island Passage MKBA, ECOFISH 

initiated agreements with Conservation International and the Malampaya Foundation Inc. on 

areas of collaboration, particularly in instituting species-specific fisheries management 

initiatives.  The formal launch of ECOFISH in Surigao del Norte formalized the working 

relationship between the Provincial Government, BFAR-CARAGA, Municipal Governments and 

ECOFISH.  ECOFISH is in collaboration with Coastal Conservation Education Foundation 

(CCEF) in connection with the activities of the Danajon Double Barrier Reef Management 

Council (DDBRMC).  The project was initially involved in the review of the Fisheries 

Management Framework Plan, its finalization and ultimately, its approval by the DDBRMC. 

 

As mentioned earlier, the search for local and national champions for sustainable and responsible 

fisheries is ongoing.  Discussions have been initiated with the League of Municipalities of the 

Philippines (LMP) to continue LMP’s MOREFISH Program or Movement for Responsible 

Fisheries.  Identification of champions at the local and national level will take on a more 

accelerated mode upon completion of the national and local elections in May 2013. 

 

The majority of ECOFISH staff is now on board (Figure 3).  The hiring of the Community 

Relation Specialist will complete the staff requirement at the site level.  The DCOP is not yet on 

board and its functions are being performed by the Senior Coastal Resources and Fisheries 

Management Specialist and the Chief of Party..   

 

The Manila and Cebu offices are operational.  All site offices in the eight MKBAs are 

operational as well. BFAR relations and coordination/reporting functions are now established 

and overseen by the COP/SGIDS.  All site managers, with the exception of Surigao del Norte, 

have finalized the selection of office spaces in their respective MKBAs.  Three site managers 

have been provided field offices by partner agencies: the South Negros MKBA office is located 

inside the BFAR Provincial Fisheries Office in Dumaguete City; the Ticao Pass – San 
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Bernardino Strait – Lagonoy Gulf MKBA office is located inside the National Seaweed 

Technology Development Center in Cabid-an, Sorsogon City; and the Verde Island MKBA 

office is situated inside the BFAR Regulatory and Quaratine Building in Batangas Port in 

Batangas City.  The rest have rented office spaces at the center of operation in their respective 

MKBAs (Alaminos in Lingayen Gulf, Coron in Calamianes, Tagbilaran in Danajon Reef, 

Surigao City in Surigao del Norte, and Bongao in Tawi-Tawi).  The site manager for the Surigao 

MKBA is temporarily holding office at BFAR CARAGA while finalizing the contracting 

agreement for office space.  

 

 

 
Figure 3. ECOFISH Organizational Chart 

 

Table 3 shows the major performance indicators1 (extracted from the PMP), baselines and targets 

for the Year 1 of project implementation.  Internal audit of the actual accomplishment will be 

reported in the Year 1 Annual Report.  Given the progress in start-up activities and the 

foundational efforts (as detailed in Sections 4 and 5) put in by the team, the project is well on the 

way to meeting its Year 1 targets. 

 

 

  

                                                 
1  These indicators are directly related to Key Results of the project.  A total of 90 interventions that will lead to 
achieving the deliverables of the project will be monitored. 
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Table 3.  Baseline, Performance Indicators and Monitoring Targets for Year 1  
PIRS2 

No. 

Key Result Area Indicator Baseline 

 Year 1 

   

Target

 Numerica

l Targets 

1 Result A.  An average of 10% 

increase in fisheries biomass across 

the eight MKBAs. 

Percentage increase in the biomass of selected fisheries 

in the focal areas across the 8 MKBAs relative to 

baseline using fisheries dependent method and MPA 

assessment method 

Estimate of 

biomass 

(TBD) 

 

2 Result B.  A 10% increase in the 

number of people gaining 

employment or better employment 

from sustainable fisheries 

management from a baseline 

established at the start of the project 

Percentage increase in the number of people gaining 

employment or better employment in the focal areas 

across the eight MKBAs relative to baseline using 

socio-economic methods 

Estimate of 

number 

(TBD) 

 

3 Result C.  Establishment of a 

national capacity development 

program to enhance the capacities 

of LGUs and relevant national 

agencies to apply ecosystem-based 

approaches to fisheries 

management. 

Number of EAFM training courses conducted (national, 

regional and local) 

0 20 

4 Number of persons trained in EAFM, MPA and CCA 

(national, regional and local) 

[FACTS 4.8.1-27: Number of people receiving USG 

supported training in natural resources management 

and/or biodiversity conservation] 

0 300 

5 Number of person hours of training on EAFM, MPA, 

and CCA (national, regional and local) 

[FACTS 4.8.1-29: Number of person hours of training 

in natural resources management and/or biodiversity 

conservation supported by USG assistance] 

0 4,800 

6 Number of policy studies on EAFM, MPA, and CCA 

(national) 

[FACTS 4.8.2.28: Number of laws, policies, strategies, 

plans, agreements, or regulations addressing climate 

change and/or biodiversity conservation formally 

proposed, adopted, or implemented as a result of USG 

assistance] 

0 2 

7 Result D.  Eight public-private 

partnerships supporting the 

objectives of the ECOFISH project 

created and operating 

Number of strategic partnerships formally established 

and operating (cumulative) 

0 2 

8 Number of community partnerships actively engaged 

and mobilized (cumulative) 

0 10 

9 Result E.  One million hectares of 

municipal marine waters under 

improved management. 

Number of hectares of municipal waters under 

improved management (cumulative) 

[FACTS 4.8.1-26: Number of hectares of biological 

significance and/or natural resources under improved 

natural resource management as a result of USG 

assistance] 

0 0 

10 Number of hectares of MPAs and network of MPAs 

established (cumulative) 

[FACTS 4.8.1-26: Number of hectares of biological 

significance and/or natural resources under improved 

natural resource management as a result of USG 

assistance] 

0 0 

11 Result F.  A core of 30 LGUs 

across the eight MKBAs with 

improved capacity for 

implementing ecosystem 

approaches to fisheries 

management. 

Number of inter-LGU/MKBA fisheries management 

plans developed 

0 0 

12 Number of LGUs that have achieved EAFM 

benchmark level 2 or higher (cumulative) 

Estimate of 

benchmark 

level 

TBD 

 

                                                 
2  Performance Indicator Reference Sheet (refer to Appendix 1 of the ECOFISH Performance Monitoring Plan for 
details) 
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6.1.  Unplanned Activities 
 

A number of activities participated in by the project team were not all part of the plan.  Both the 

thematic leads of the team and the site managers were involved in activities that are primarily 

related to the deliverables of the project as well as foster good relation with partners.  The 

ECOFISH team members participated, co-facilitated, assisted or supported various activities at 

the national level.  These include, among others, the following: 

 

 Participated in the Verde Island Passage Marine Corridor summit on 27-28 September 

2012.  This was attended by local government officials, supporting NGOs, academic 

institutions and various stakeholder groups involved in the management of coastal and 

fisheries resources in the area.  ECOFISH project team initiated talks on areas of 

collaboration related to specific activities of the project. 

 Provided technical support and advise to BFAR and the Sardine Technical Working 

Group (TWG) during the consultation with the sardine industry for the proposed close 

season for sardines in the Moro Gulf and Southern Sulu Sea.   

 Coordinated the field visit of League of Barangays in the municipality of Coron to Cebu 

and Bohol. The visit was intended for participants to learn more about the coastal 

resource management project and coastal law enforcement program being implemented 

in the two provinces and the role of barangay chairpersons in this program. 

 Participated in the Coron Initiative Capacity Building and Training Conference and 

workshop series in conservation, sustainability and social responsibility organized by the 

Calamianes Cultural Network Inc. and the Society for Sustainable Tourism and 

Development, Inc. on March 8-10, 2013.  

 Facilitated the completion of documents at the barangay and municipal levels for the 

Strategic Environmental Plan clearance required by Palawan Council for Sustainable 

Development (PCSD). 

 Participated in various Danajon Bank related meetings, namely: coastal law enforcement 

activities in collaboration with CCEF, ELAC, and TK; action planning in collaboration 

with the Bohol Rescue Unit of Marine Mammals (BRUMM); and MPA evaluation in 

collaboration with the MPA Provincial Technical Working Group. 

 Participated in a three day Trainers Training of the MPA TWG for monitoring, evaluation 

and assessment of MPAs in Danajon Reef. 

 Participated in the Forum on "Some Challenges for Marine Protected Area (MPA) design 

for the Coral Triangle Initiative (CTI)" organized by Silliman University-Angelo King 

Center for Research and Environmental Management. 

 Participated in BFAR consultative dialogue with Local Government Units, fisherfolk 

organizations, fishpond operators and FARMCs on the implementation and guidelines of 

Bottom-Up Budgeting for the National Fisheries Program in Dumaguete City. 

 Participated and provided the project brief during the Negros Occidental-Provincial 

Environmental Management Office and DENR-PENRO meeting with developmental 

partners in relation to ridge to reef planning and implementation for 2013 in Bacolod 

City. 
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 Assisted BFAR ARMM regional office during the 2-day activity for the launching of 

Health, Education, Livelihood, Peace and Governance Synergy (HELPS) Program 

initiated by the office of the Regional Governor for ARMM province last 17-18 February 

2013.  Tawi-Tawi has two pilot municipalities, Bongao and Panglima Sugala. HELPS 

calls for the involvement of all agencies of government in the delivery of services in 

identified areas. Its convergence effort aimed to strengthen the implementation of the 

priority programs of NGAs. Beneficiaries that received livelihood assistance from BFAR 

were members of the MPA/Fish Sanctuary Management Committee and Bantay 

Sanctuary of Bongao and Panglima Sugala. 

 Participated in the planning workshop of the NAPC Local Poverty Reduction Action 

Program conducted by DILG in the two (2) municipalities of Panglima Sugala and 

Simunul.  Main result of the workshop is a list of identified priority projects for the 2014 

budget 

 Supported and assisted MSU project on coral restoration and transplantation in protected 

areas of Pasiagan (Bongao), Batu-Batu Kulape and Buan (Panglima Sugala), and 

Tonggusung-Maruwa (Simunul). 

 Attended the soft launching of the Bantay Dagat Enforcement database in the Verde 

Island Passage on 12 December 2012. 

 Attended and participated in the discussion on PHE program in the Verde Island Passage 

by PATH Foundation, Inc. (PFI) on 14 March 2013. 

 

6.2.  Issues and Concerns 
 

The various start-up activities provided the ECOFISH project team a good opportunity to work 

closer with partners on the ground and at the national level.  This enabled the team to learn more 

about the partners and the area of project implementation (including candid communication of 

their perceived issues and concerns they hope the project can address).  The project team has 

tried to resolve these issues and concerns as they arise and to the best of the team’s ability.  Most 

of these require only some quick fix solutions, but a few would require long-term solutions. 

 

 PNP officers are hesitant to fill-out the required information on the Leahy vetting forms 

and instead suggested to coordinate the matter with their top ranking officials particularly 

the PNP regional director for appropriate course of action.  

 Some key informants for the FGD on the socioeconomic baseline assessment in 

Calamianes failed to attend and participate due to the busy schedule and engagement in 

the May 2013 election campaigns. 

 The participation of members of the Danajon Double Barrier Reef (DDBR) Management 

Council is waning and there is a need to revitalize the participation including the 

sustained effort of the secretariat. 

 With the forthcoming local elections, local chief executives and other local officials are 

usually out of the office which have somehow affected the schedule of activities in the 

field sites. 

 Roles of BFAR’s QRT and PFO in law enforcement in Surigao del Norte urgently need 

clarification to assist LGUs in the collection/gathering of evidence, filing of cases, 

litigation, etc. 



 

 

52 

 Governance is still very poor especially in the new municipalities of the focal area of 

Tawi-Tawi.  Coordination for meetings is difficult due to non-availability of municipal 

officials in the area. Also, poor attendance in orientation workshops outside the 

municipality remains a concern due to lack of financial support for transportation 

expenses from LGUs. Participating employees in meetings and workshops are usually not 

the concerned person/staff. 

 BFAR’s functions are not yet devolved to the municipal governments in Tawi-Tawi.  

LGUs still have no capacity to implement fisheries programs even in previous focal area 

of the FISH projects. 

 The focal area for the Ticao Pass – San Bernardino Strait – Lagonoy Gulf MKBA has 

been reconfigured due to security issues in original municipalities selected, primarily due 

to reports of active presence of New People’s Army (NPA) in the area.  The team decided 

to reconfigure the focal area.  The current focal area configuration now includes the 

municipalities of Bulan, Matnog and Santa Magdalena in Sorsogon and the island 

municipalities of Biri, Capul and San Vicente. 

 Delays in the conduct of socioeconomic surveys in the Verde Island Passage were 

incurred attributed to bureaucratic procedures, miscommunication, personal conflicts 

among partners, and election related issues. 

 Initially selected sampling sites in the two barangays in Calatagan for the socioeconomic 

and biophysical baseline assessment had to be moved to alternative sites for security 

reasons, particularly due to reports of the presence of New People’s Army (NPA) in the 

area. 

 Delays in finalizing the USG-GPH bilateral assistance agreement and its implementing 

arrangements has delayed formalization of the project’s coordination and reporting 

arrangements with key national partners (DA-BFAR, DENR-PAWB and DILG-BLGD).  

 

6.3.  Activities Not Accomplished and Why 
 

A number of activities were not accomplished as planned.  The cause for these were usually 

beyond the project’s control.  Fortunately, however, all of these planned activities can still 

happen and can be accomplished within the Year 1 of project implementation. 

 

 Establishment of the project site office for the Surigao del Norte MKBA has been 

delayed because BFAR CARAGA initially offered an office space for ECOFISH during 

the last quarter of 2012 while BFAR was renovating its Provincial Fishery Office 

building in Surigao City. However, when BFAR Caraga transfered to Surigao from 

Butuan in February this year, the Regional Office realized that office space is very 

limited to accommodate ECOFISH.  Currently the site manager is holding office at the 

BFAR Caraga building while waiting for the finalization of lease contract for a new 

office. 

 Activities pertaining to Public-Private Partnerships have not commenced in Surigao 

MKBA because the work program of the lead specialist/team is already full this year. 

Indications of potential PPP in the MKBA however are being noted for eventual action. 

 Law enforcement training and related activities in Surigao del Norte have been sidelined 

in this site as the Project awaits official communication from PNP/PNP-Maritime/PCG 
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Head Offices endorsing ECOFISH to local commands, and instructing submission of 

names of personnel for Leahy Vetting as requisite to participation in project training 

activities scheduled this year.  

 Reorganization of MCLETs for Bongao, Simunul and Panglima Sugala and review of 

Municipal Fisheries Management Plans for Panglima Sugala and Simunul were not 

undertaken due to the non-availability of municipal officials in the area.  This is primarily 

due also to the recent standoff in Sabah, Malaysia which has made the provincial 

government of Tawi-Tawi, LGUs and government agencies very busy in addressing the 

problem of the influx of Filipino returnees coming from different areas of Sabah, 

Malaysia. As the election is also fast approaching, the more that coordination with 

partner LGUs is not possible. The partners suggested that activities should be done after 

the election. 

 BFAR Regions 5 and 8 called for the postponement of the ECOFISH orientation and 

benchmarking activities for LGUs to avoid conflict with activities relating to the 

upcoming election.  The launching will be done after the elected local officials take their 

seats.  The project training needs assessment, capacity building needs assessment, and 

benchmarking of capacity to implement EAFM will be done during the post-election 

orientation. 

 Major activities of ECOFISH in the Verde Island Passage were moved to June due to the 

upcoming local election. Participation to the consultation and other activities of several 

focal personnel were affected because some are political appointees. 

 

6.4.  Recommended Courses of Action 
 

In addition to the specific response to issues and concerns and accelerating the conduct of 

activities not accomplished on time, the project also will pursue these recommended actions: 

 

 ECOFISH will further improve coordination with the concerned law enforcement 

agencies and regular consultation and dialogues will be undertaken to facilitate the 

documentation for the Leahy Vetting. 

 Consider another approach in implementing ecosystem approach to fisheries management 

in Danajon Reef, e.g. implement fisheries management by cluster of municipalities for 

each province and harmonize the initiative through the DDBR Management Council. 

 Immediate hiring of technical staff (Community Relations Specialist) to ensure effective 

field coordination and mobilization in island municipalities in the focal area.  

 Coordination and dialogues with law enforcement agencies for early management 

interventions. 

 Conduct project briefing with new set of LGU officials in June 2013. 

 Continue ad-hoc coordination and reporting arrangements agreed upon with key national 

partners (DA, DENR and DILG) until these are formalized under the USG-GPH bilateral 

assistance agreement. 

 

6.5.  Initial Project Impacts 
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At this early stage of implementation, the impact of the project could not still be fully realized.  

However, recent project activities with partners at the national and MKBA levels have already 

shown some initial impacts: 

 

 ECOFISH made a breakthrough when it linked BFAR to DBM and NSO to share similar 

efforts in registering fishers.  After several meetings, BFAR decided that the existing 

fisherfolk registration system should utilize the data already gathered under the RSBSA.  

ECOFISH provided assistance in developing the details of implementation to enhance the 

existing BFAR registration system utilizing the RSBSA data.  This breakthrough has 

saved the GPH substantive financial resources (estimated to be at least 150 million 

pesos). 

 The ECOFISH team is very much involved in continuing fisheries management 

initiatives initiated by partners and NGOs in the Verde Island Passage.  The technical and 

scientific support to bring to fruition the limited “closed season” initiative for small 

pelagics in the VIP has been handed over to ECOFISH by partners in the area.  The 

ECOFISH team will provide the technical and scientific support to study, design and 

recommend schemes and strategies for the implementation of “closed season” for small 

pelagics in the VIP. 


